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PREFACE
The Large Area Crop Inventory Experiment made extensive use of independent peer reviews during its
three phases. These reviews, conducted at regular intervals, consisted of in-depth appraisals of the LACIE
technology by recognized experts from government, industry, and universities. Man y
 of the significant tech-
nology improvements implemented during LACIE had their origins in those Peer Reviews.
In preparing for the LACIE symposium, it was decided that an independent peer evaluation of LACIE, in-
cluding its accomplishments, shortcomings, and implications for future remote sensing of agriculture, should
be included.
This document contains two peer evaluation papers; the first is an overview as compiled b y the Peer Plen-
ary Team, the second is a comprehensive review that is divided into six chap,ers, each representing the work
of the technical review teams
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INTRODUCTION
It is the intent of this paper to synthesize, in sum-
mary form, the peer group's technical evaluation of
the Large Area Crop Inventory Experiment
(LACIE) and to assess the potential utilization of the
LACIE technology base to augment current global
commodity production forecast systems.
In this summary paper, the following major issues
will be addresE.-d.
1. He v capable was the technology in meeting its
primary goal of providing improved wheat produc-
tion information in the specific regions where it was
evaluated?
2. How likely is it that the technology will succeed
in other important wheat regions?
3. How applicable is the technology to other
crops'?
4. Would a future crop inventory system based on
the technology be affordable (in view of the value of
the information produced by it)?
5. Does the operational implementation of the
technology appear to be feasible''
6. What important technical problems need to be
surmounted in the development of an operational
crop inventory system based on LACIE technology'?
7. What are the future possibilities for pursuing
the implementation and further development of this
survey technology?
We will address each of' these to the best of our
knowledge and ability on the basis of our under-
standing of the results of LACIE and our view of
how such a technology could be utilized.
OBJECTIVES OF THE EXPERIMENT
It is important in the technical evaluation of an
experiment design and its achievements to pay due
consideration to the experiment objectives. In our
revicw of the LACIE documentation, we found that
such objectives had been stated at the outset of
LACIE and had not changed considerably. The
general objectives of LACIE were to
I. Demonstrate an economically important ap-
plication of repetitive multispectral remote sensing
from space.
2. Test the capability of Landsat, together with
climatological, meteorological, and conventional data
sources, to provide improved wheat production in-
formation in important foreign producing regions.
These general experimental objectives engendered
more specific objectives: namely, to
I. Provide, from an analysis of Landsat data ac-
quired over a sample of the potential crop-producing
area in major wheat-growing regions, estimates of
the v ea planted t o wheat: the use ofground-acquired
identification of crop type was excluded from the
analysis process to ensure a viable analysis approach
in inaccessible foreign regions.
2. Provide, from an analysis of historical and real-
time meteorological data, estimates of wheat yield
and combine the area and yield estimates to infer
production.
3. Provide data processing and delivery tech-
niques so that selected samples can be made avail-
able to the LACIE analyst teams for initiation of'
analysis no later than 14 days after acquisition of the
data.
4. Provide a LACIE system design that requires a
minimum of redesign and conversion to implement
an operational system within the U.S. Department of
Agriculture ( USDA).
5. Monitor and assess crop progress (calendar)
from a surface data base and evaluate the model po-
tential for yield using surface data.
Ancillary goal-oriented activities included to
I. Make periodic crop assessments during the
growing season from planting through harvest.
2. Achieve accuracy commensurate with U.S.
Department of Agriculture requirem..nts for foreign
regions.
3. Imp , jve crop inventory methodology and per-
formance through supporting research and develop-
ment.
4. Provide an objective test and evaluation pro-
gram to quantify results from supporting research
and development.
Periodic crop assessment reports were prepared
by LACIE in Houston on a monthly basis during the
crop season and mailed to the USDA LACIE office
in Washington, D.C., the day before each corres-
ponding official USDA. report was released. In recog-
nition of' the objective to provide improved foreign
wheat production information, an accuracy goal was
set "or production estimates at harvest to be within
±10 percent of' true country production 90 percent
of the time (referred to as the 90/90 criterion). An
additional goal was to establish the accuracy of these
estimates from early in the season (the first quarter
of the crop cycle) through the harvest period.
LACIE RESULTS
The LACIE results to date clearly demonstrate
that present remote-sensing capabilities can be com-
bined with or substituted for conventional methods
of collecting information in order to improve foreign
crop production estimates. However, experiment
results are not uniform throughout the growing
season or from region to region. In certain regions,
the LACIE results indicate that technology imps-c-e-
ments are needed. It is importaw to recognize these
differences and to assess experiment results in these
various phases rather than simultaneously in their
entirety.
Primarily because of such factors as field size and
climatological conditions which influence manage-
ment practices and alternatives, LACIE achieved its
best results in estimating wheat production in the
U.S.S.R. Information on wheat production in the
U.S.S.R. from traditional sources has been and re-
mains poor, particularly from the point of view of
timeliness. At the same !im" the U.S.S.R. is
periodically a large purchaser of U.S. grain with sig-
nificant impact on domestic as well as international
prices. This, then, can only lead to the conclusion
th::t LACIE results provide much needed informa-
tion not now available from other sources In the
U.S.S.R., LACIE is of practical and imm,-&,te value.
Because of small fields, strip farming, and
difficulties of separating "confusion crops," experi-
ment results are not as impressive for the spring
wheat regions of the United States and Canada. New
technology such as improved satellite resolution may
be required to solve these problems.
Although the original list of LACIE countries in-
cluded China, India, Australia, Brazil, and Argentina,
no production estimates were generated for these
countries. Given the magnitude of the task and the
available resources, we view the original goal of pro-
viding production estimates for all these countries as
having been too ambitious. However, LACIE did
conduct exploratory investigations within these
countries. Although these investigations indicated
that the LACIE approach would be generally appiica-
ble in these countries, addit i onal investigations of the
kind conducted in the United States, Canada, and the
U.S.S.R. will be required to establish the degree of ap-
plicability.
In addition to the accuracy of commodity
forecasts, another important consideration is timeli-
ness. The LACIE data system and operations were
experimental and thus not optimized for timeliness.
The LACIE system required on the average 45 to 60
days between Landsat acquisition and completion of
analysis of a segment. However, much of this time
resulted from weekend or overnight hold time or
time during which data lay on a desk awaiting
analysis. Without such delays, it appears quite feasi-
ble to design an operational system that can com-
plete analysis of the Landsat data with i n approx-
imately 2 weeks of acquisition
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Regarding the question of the transferability of
the LACIE technology from wheat to other crops
(corn, soybeans, rice, forage, etc.), the technical ap-
proaches developed in LACIE should be generally
applicable; however, considerable additional
research and development may be required to adapt
this technology to the characteristics of each crop. To
assess more fully the utility of ernote-sensing tech-
nology for the multiple crop application, additional
experimental efforts will need to be made.
Yield models, which are used in conjunction with
acreage estimates to arrive at production estimates,
are an important component in the LACIE experi-
ments. Given the overall performance in the
U.S.S.R., a reasonable evaluation would be that yield
models for that region of the world produces better in-
formation than is available currently. Such models
are therefore useful, although replacement with
more advanced models that account for wider ranges
of weather variation must definitely be considered.
Because the current stage of model development
would have to be assessed as being marginally ade-
quate for the United States and Canada, it is believed
that a major effort should be put forth to develop
models which do a more adequate job of yield
estimation. It is recommended that such models
have a good theoretical, physical, and physiological
basis rather than relyin g exclusively on linear statisti-
cal regression, which produces models that are
limited in their response to extreme conditions. It is
realized that the less sophisticated models will proba-
bly be required for some time in mam , countries
because of the limited availabilit_ , of meteorological
and historical data. However, techniques that permit
the use of satel,ites to provide additional
meteorological data—such as solar radiat i.nn, surface
temperature, precipitation, snow cover, et,.-.—should
be furth::r developed. With such techniques, en-
vironmental satellites should play an i%creasingly
important role in providing such meteorological data
at finer spatial intervals and in areas where access to
such data is otherwise restricted.
The primary benefit of improved yield models
will most likely be improved near- and at-harvest
estimates of yield. Up to a month or so before har-
vest, the major source of yield forecast uncertainty
will be uncertainty in the weather through harvest.
In this period of uncertain yield, the component of'
production which can be known with the greatest
certainty is the growing area of the crop. While the
LACIE estimates of acreage are accurate from mid-
season on, they are biased low early in the season,
before the crop is completely detectable in the Land-
sat data. It is believed that the LACIE early-season
acreage estimates could be greatly improved by using
statistical bias reduction techniques such as
multiyear ratio estimation. An additional issue that
must be resolved is the difficulty in using Landsat
data to distinguish wheat from other small grains,
primarily spring barley and winter rye.
Results of attempts to evaluate the economic im-
portance of LACIE technology seems to us to be of
limited usefulness to date. This limitation stems pri-
marily from the inability to develop good estimates
of the value of improved commodity, forecast infor-
mation. In addition, it appears to us that the econom-
ic evaluations that were conductf:d did not reflect an
in-depth understanding of the current LACIE
methodology and results or the potential results of
an improved future technology.
Concerning the transfer of L.ACIL T echnology to
the USDA, the LACIE technowgy com;ionents are
being transferred partially or in full to the depart-
ment's Applications Test System. however, in
response to recently shifting USDA priorities,
LACIE technology is being used by the Applications
Test System primarily to detect and assess unusual
e-on conditions abroad rather than to make the quan-
titative commodity production forecasts evaluated
by LACIE. While the Applications Test System has
demonstrated it can produce a complete and timely
assessment for a restricted foreign region, it will be
difficult to determine the accuracy of these assess-
ments in regions with a lack of confirming data.
There has as yet been no feedback from the Foreign
Agricultural Service, the intended major client of the
.Applications Test System. Thus, while the time is
proper to review LACIE accomplishments, a review
of the Applications Test System at this time is
perhaps premature.
Despite the obvious room for additional research
and improvement, the Large Area Crop Inventory
Experiment must be considered a success. Our
assessment of the experiment results leads us to the
conclusion that for global wheat regions such as the
U.S.S.R., the LACIE technology can be made opera-
tional and that for regions where the technology re-
quires improvement (such as regions having small
fields), funding for further research and develop-
ment should be continued.
TECHNICAL PROBLEMS
RESOLVED/ACHIEVEMENTS
The acquisition and handling, as well as the accu-
rate and timely analysis, of the sheer volume of data
required for a global commodity inventory including
som of the most inaccessible regions of the world
wai recognized at the outset of LACIE as a formida-
hl,; problem. Before LACIE, Landsat data had been
evaluated for crop identification only in U.S. experi-
ments and on a relatively modest geographic s-ale-
never more than a few test sites within a state. Land-
sat data analysis techniques were manually oriented,
requiring highly skilled professionals to spend from
several hours to as much as several days to utilize
these techniques successfully. Furthermore, these
analysis techniques required ground observations of
a relatively large sample of crop types to familiarize
the analyst or to "train" the computer to recognize
these crops. Such observations would not be avail-
able in inaccessible foreign regions.
The expertise to solve these problems was con-
tained within many different disciplines: mathemat-
ics, physics, agronomy, meteorology, and engineer-
ing. Thus, it was necessary to assemble a multiagency
research and management team since no one govern-
ment entity contained adequate professional ex-
perience and expertise to attack the variety of prob-
lems involved. In addition, previous experience with
remote-sensing technology development and
transfer dictated the involvement of a user first to
define realistic requirements and later to intelligently
transfer a new and complex technology into an
operational environment.
It was with thisset ofproblems that LACIE began
and it is within this context that the following com-
ments and appraisements are offered.
It is our assessment that LACIE successfull y as-
sembled the remote-sensing and yield estimation
technology into. a data processing system capable of
timely and reliable analyses at a sufficiently high
data volume to monitor the vast regions required for
global commodity surveys. LACIE successfully used
sample survey technology to reduce the data load to a
manageable size. For example, to the nine U.S.
Central Plains states, about 2 percent of the total area
was sampled by Landsat am' monthly meteorological
data were taken from approximately 200 weather sta-
tions. Furthermore, the LACIE experience indicated
that the data required for area, yield, and production
forecasts can be reliably acquired in most foreign
areas where access to ground-acquired data would be
infeasible. Possible exceptions are the historical
meteorological and yield records required to develop
the LACIE-type weather/yield models in China,
Brazil, and Argentina. Development of models less
dependent on historical data may be required for
such countries. However, LACIE was quite suc-
cessful in assembling the base of spectral, agronomic,
and meteorological data necessary to understand the
relationships among the observables and the desired
forecast quantities, thus permitting the development
of models required for global applications research.
The development of Landsat data analysis pro-
cedures requiring no ground observations was a criti-
cal LACIE accomplishment that made commodity
surveys possible in inaccessible foreign regions.
These procedures rely primarily on Landsat data ac-
quired on multiple dates so that crops with
differences in seasonal growth patterns can be relia-
bly differentiated. A key to the rapid analysis of
these data was the development of interactive com-
puter procedures to process the multidate Landsat
acquisitions for crop identification and mensuration.
The 3 years of' LACIE substantially transformed the
state of the art of machine processing such data. The
initial technology was heavily oriented toward
analyst involvement. There was no capability to pro-
cess multiple Landsat acquisitions from a single
target. In the course of LACIE, machine-processing
advances led to this multidate data analysis
capability. At the same time, these advances reduced
analyst involvement from 12 hours per segment to
just over 3 hours per segment and reduced machine-
processing time from hours to minutes. These
achievements resulted in the capability to totally
enumerate the acreage within a 30-square-mile area
with just 3 hours of manual involvement and only
minutes of machine-processing time.
An accomplishment that was key to the develop-
ment of a global monitoring capability was the provi-
sion of reasonably simple mathematical yield
models. These models used weather data that were
routinely available _)n a global scale through estab-
lished weather networks and enabled LACIE to pro-
vide more accurate and timely forecasts of foreign
crop yield than were available from other existing
systems. While improvements can and should be
made to the models tested, they were shown in the
Phase III U.S.S.R. evaluation to be capable of re-
sponding to and quantifying the effect on crop yield
of both significantly above average and significantly
below average growing conditions.
At this point, a word ofcaution should be injected.
The simplicity of these yield models renders them
extremely easy to implement and operate. It will be
tempting, therefore, particularly given the desire to
,thieve immediate improvements in available
agricultural information, to implement this capa-
bility and overemphasize the predictive capability of
the models. Such action would not utilize the full
range of LACIE technology, since yield is only hall
of tine production equation. While these models pro-
duce reasonably reliable yield forecasts near harvest,
weather uncertainties before harvest are perhaps the
largest source of uncertainty about the ultimate size
of the expected crop. Thus, early in the crop season,
it is extremely important to have a reliable estimate
of the land area planted to the crop. For the first two
or three quarters of the crop cycle, acreage is perhaps
the most reliable predictor of wheat production. In
addition, the forecasts from the simple yield models
can be viewed much more reliably if corroborated by
indications from other data sources, such as Landsat,
crop development stage, and other agronomic indica-
tors. Furthermore, if the technology is to be im-
proved, all available data must be considered in mak-
ing the crop production forecasts. An overemphasis
on the yield at this stage in the development of
remote-sensing technology could detract from the
advancement of the technology.
Another very important achievement of LACIE
was the development of an accuracy assessment
technology. A user of agricultural information is
typically concerned with the reliability of the availa-
ble data. The LACIE accuracy assessment effort
developed the approach and technology required to
estimate the accuracy of all forecasts. For each area,
yield, or production forecast, a probability-of-error
statement was quantitatively developed, standard
deviations were computed, and bias was estimated. A
remaining need is to exercise the technology under a
wide range of agricultural and meteorological condi-
tions in order to gain experience and to determine
how well the technology performs in response to ad-
verse weather events and abrupt changes in cropping
practice introduced by government policy. The ac-
curacy assessment program also produced a very
comprehensive base of spectral ground observations
and other data which will permit further deve!op-
ment of the wheat forecast technology. At this point,
we should reiterate a very important lesson learned
in LACIE: that is, assessing the accuracies in foreign
countries is difficult at any geographic level other
than the national level simply because reliable,
timely government assessments are not available
below that level.
The experience of LACIE to date indicates clearly
that the future of the technology is strongly de-
pendent on a multiagency effort. The involvement is
necessary for two reasons: (I) it brings a major po-
tential user (the USDA) to the table, and (2) it per-
mits the assembly of the multidisciplinary talents
necessary to identify and solve the problems. The
rate and degree to which the LACIE technology will
be transferred to an operational status is not clear at
present In the near future, the utilization by the
Foreign Agricultural Service of the LACIE Applica-
tions Test System should provide indications of the
USDA approach to transferring the diverse tech-
nology developed in LACIE. If there is a criticism of
the program at this point, it is that LACIE needed
more involvement of' the private s ,.ctor, specifically
agribusiness, a user that differs from the government
sector in both information requirements and
expertise.
Since the expansion of the LACIE technology to
other countries aad other crops :s heavily dependent
on advancements within the scientific community,
we would like to comment on the aspect of basic and
applied research. LACIE had a strong research
effort, as evidenced by the general advancement in
remote-sensing technology in those 3 years. Further,
it appears that the actual research issues and prob-
lems related to commodity production forecasting
have been reasonably well defined and structured in
priority. LACIE is a prime example of the concept
that applied research conducted as a joint effort by
operationally oriented agencies such as USDA and
the National Oceanic and Atmospheric Administra-
tion (NOAA) and research-oriented agencies such as
NASA can produce focused research geared toward
timely and realistic answers to important national
needs. A major applications research effort such as
LACIE benefits greatly from an integrated
multidisciplinary research effort. No one institution
has the capacity, either in trained researchers or in
facilities, to gather and analyze data on the scale re-
quired to develop and evaluate a technology to be
operated on a global scale. This is not to say that
good, basic, independent research cannot contribute
or is not necessary, however, the research must be
conducted in accord with focused, definitive objec-
tives if the fruits of that research are to be relevant
and realistic.
In regard to the future use of this technology and
the manner in which information derived from it is
dispersed to the interested public, there are many im-
portant questions that need to be addressed. The
trend toward on-farm storage of the natio..'s wheat
supply makes every serious wheat farmer an alert
student of prospective global supplies and their
effect on the current and future market price of
wheat. As a result, there is concern as to who has ac-
cess to information generated by a LACIE-type
system, when such access is permitted, and how it is
done. Should the raw data be made avai;able to all
who desire them so that they can make their own
analysis and interpretation'' Should USDA and other
governmental agencies provide analysis and in-
terpretation for in-house use as well as for dissemina
lion to the public? We recommend that these and
other policy issues be addressed explicitly as part of
further LACIE-type efforts. The major development
of agricultural remote sensing needed at this time is
the establishment of an organized user community to
begin to acquire operational experience that will in
turn provide needed information inputs to policy for-
mulation and further system evolution. A next logi-
cal step is research and evaluation of the way in
which the technological developments of LACIE
could be organized and managed by a genuine user
community.
PROBLEMS IN NEED OF SPECIAL
ATTENTION
While many advancements were made by LACIE,
the technology can still be considered as first genera-
tion. In the immediate future, research dollars wisely
used should provide additional significant advance-
ments. In our review of LACIE, it is apparent that
the following areas deserve special attention and are
likely to have the biggest payoffs in terms of tech-
nology improvement.
The further development of vield models should
be based on daily or weekly rather than monthly
averages of temperature and precipitation. To
enhance model response to extreme conditions, the
models should more realistically reflect the biological
function of the; plant. The increased use of environ-
mental satellite data to augment temperature and
precipitation information in regions with sparse
ground networks should also be pursued. These
efforts will render yield models more reliable where
deviations from normal are extreme and should als
improve their applicability in foreign countries with
inadequate historical data for model development.
However, perhaps the largest source of forecast un-
certainty early in the season is the weather. Yield
model developments will not bring as big a payoff in
early-season performance as they will at harves,.
The LACIE results indicate that crop acreage in
countries with typical field size on the order of Land-
sat resolution will be difficult to estimate. While im-
proved Landsat spatial resolution can achieve better
results, there are cautions to be observed in increas-
ing resolution. As resolution increases, so do data
loads and the associated processing and handling
costs. Selection of resolution parameters for future
satellite systems should be based on a better under-
standing of how resolution affects accuracy as a func-
tion of field size and spatial misregistration. Alterna-
tives to coping with resolution-induced estimation
error should also he explored, such as analysis tech-
niques that utilize the spatial component of Landsat
data. Finally, continued application of sound sam-
pling survey practices should be employed to mini-
mize the increased data loads inherent to increased
satellite spatial resolu ion.
While LACIE demonstrated that the technology
was successful for U.S. winter wheat and for the
U.S.S.R., further developments are needed to extend
the technology to wheat in other important regions.
Effort is needed in more southerly regions where
crop varieties, practices, and climatological factors
are significantly different from those in the United
States, Canada, and the U.S.S.R., for example, India.
In such regions, for instance, the effects of cloud
cover on the acquisition of usable Landsat data at
critical periods of the growing season need to be bet-
ter quantified.
In LACIE, the lag between Landsat acquisition
and reporting was typically 45 to 60 days. Much of
this delay resulted from the nature of the experimen-
tal system; that is, from data backlogs, weekend and
overnight time, etc. A review of the LACIE system
operations indicates that there is no technical limita-
tion to reducing this time to a few days. However,
considerable expense will be involved in the time
reduction. Thus, attention should be given to trading
off system costs against the benefit of reducing the
time between data acquisition and reporting.
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FUTURE POSSIBILITIES
The experiment has provided the technology and
experience base to pursue selected objectives from
the following major activities.
1. Exploitation of the current technology for
wheat regions such as the U.S.S.R. where it has
proven able to orovide b°?ter information than is
currently available.
2. Additional experimentation to address the
critical issues identified in the initial experiment,
that is, improving the technology to monitor wheat
production more accurately, more efficiently, and
under a greater variety of conditions, examples of
such additional experimentation include separation
of wheat from barley, monitoring of small fields, and
improved yield models.
3. Adaptation, application, and evaluation of
technology to the monitoring of other major crops,
such as corn, soybeans, rice, pasture, etc., in regions
of importance.
It would appear that pursuing some combination
of tasks from these categories would enhance the
possibility of realizing both a short-term and a long-
term gain from this technology.
APPENDIX-DESCRIPTION OF REVIEW PROCESS
This review, the last of a series of periodical paer
reviews since the 1974 inception of LACIE, involved
approximately 45 reviewers and was conducted ot:.r
a 4-month period from March to June 1978. The
review group was organized into seven teams as
shown below. Each team conducted detailed reviews
in specialized technical areas such as Experiment
Des i gn and Experiment Results. Teams were com-
posed of discipline and t& hnical specialists, some
familiar with LACIE from previous reviews and
some who had had no previous contact. An overview
briefing was given to the peer group on March 3 to
acquaint newcomers with LACIE and to update
others on recent results. At this initial meeting, a
peer review approach was proposed, consisting of a
2-day in-depth review of the LACIE ope rations in
April and a 3-day review in June of all papers to be
presented at the October symposium. Some mem-
bers were not available for all three briefings, which
created some difficulties in continuity. In addition, a
better balance between time for review and time for
preparation of peer review comments and docu-
ments would perhaps have increased the detail with
which the groups clar fled and supported their more
general findings.
Following the June review, two papers were writ-
ten to be presented at the :-ymposium—this paper to
be presented .n the Plenary Session and a more
detailed paper to be presented in the Experiment
Results Session. The detailed paper consists of tech-
nical critiques of many issues not directly treated in
this overview of the peer group's findings.
In general, the revii:ws were will organized and
the informational needs of the review group were
handled effectively. The reviews were intense and
detailed and gave the peer group access to a 3ery
aspect of LACIE. The reviewers were introduced to
and had discussions with a wide range of LACIE per-
sonnel, including the project management staff, the
research staff, and the operational analysts. The at-
mosphere was open and informal. Any aspect of the
experiment could be explored in as much detail as
time and energy would permit. As a result, the peer
group believes that its findings represent a well-
informed, independent assessment of the LACIE
experience.
PEER GROUP REVIEW TEAMS
Plenary Teem
D. Paarlberg, Purdue University—General Chair-
man
R. Balwin. Cargill, Inc.—Member at Large
L. Eisgruber, Oregon State University—Cochair-
man, Experiment Results Team
B. Scherr, Data Resources. Inc.—Cochairman, E\-
periment  Results Team
11, O. Hartley, Texas A & M University—Chair-
man, Experiment Design Team
D. Ingram, IBM—Cochairman, System Imple-
mentation and Operations Team
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J. Quirein, Schlumberger---Cochairman, System
Implementation and Operations Team
I). Goodenough, Canadian Center for Remote
Sensing—Chairman, Data Processing Systems
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Detailed Results of Peer Group Review Teams
at the Johnson Space Center
This section is a collection of six papers represent-
ing the summary findings of six peer review groups
who reviewed LACIE from March through June
1978.
I. LACIE Results and Accuracy Group
2. LACIE Design Group
3. LACIE System Implementation and Opera-
tions Group
4. LACIE Data Systems Design Group
5. USDA Applications Test System Group
6. LACIE Supporting Research Group
As the titles of these groups suggest, each group
reviewed a specialized technical area within LACIE.
Each group was composed of'6 to 10 disciplinary and
technical specialists, some familiar with LACIE
from five previous reviews (dating from December
1974) and some who had had no previous contact
with the project. Briefings by LACIE personnel to
the group consisted of a I-day overview of LACIE
results and approach (March 3, 1978); 2 days of
detailed briefings, discussions, and tours of LACIE
facilities ( April 4 and 5, 1978); and a 3-day review of
all LACIE symposium presentations (June 21 to 23.
1978).
Generally, the peer groups were asked to review
each technical area for technical adequacy to support
the stated LACIE objectives. To achieve this aim,
the groups generally addressed the following
questions.
I Was the LACIE design adequate to assess the
usefulness of remote-sensing technology for global
crop surveys'.
2. What do the LACIE results indicate? Under
whit conditions will the technology perform ade-
quately' Where does the technology need improve-
ment?
3. What improvements to the technology are re-
quired? Is the LACIE research program adequate''
4. Can the technology be made operational?
5. Is the technology affordable in view of the
value of the information produced by it?
6. What was learned about the amount of Landsat
and meteorological data required to make global
com^lodity surveys? Can the data be processed in a
timely, reliable manner° Can the large volumes of
data be adequately managed''
7. Now can the technology best be transferred to a
user community'' What is the status of these effort`'
8. What was learned about systems design
future large-scale applications research''
The papers that follow represent a summary of
each group's findings, as collated hN the peer group
chairman of each learn.
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ASSESSMENT OF RESULTS
The LACI£ results to date clearly indicate that
present and future remote .ensing capabilities can bt.
combined with, or substitut ,:d for, conventit.,,al
methods of collecting information for unproved crop
production estimates. However, LACIE results also
suggest that the current and likely future successes
are not uniform throughout the growing season or
from country to country or even within a county. It
is important to recognize these differences a td t,
assess LACIE results in t hese various pr:ases rather
than simultaneously in their entirety.
The LACIE results have been more successful for
estimating wheat product ; on in the U.S.S.R. pri-
marily because of such factors as field size and
climatological conditions, which influence manage-
mnnt pra, (ces and alternatives. Information on
wheat production in the U.S.S.R. from traditional
.,ources has been and remains poor, particularly from
the standpoint of timeliness. however, the U.S.S.R.
is periodically a large purchaser of U.S. grain and has
a significant impact on domestic and international
prices. This, then, can only lead to the conclusion
that LACIE results provide useful and much needed
information not now available from other sources. In
this area, LACIE is practical and useful right now.
The United States and Canada were included as
LACIE test countries because the good baseline in-
formation available in these countries, as well a ,^ the
accessibility to ground-observed data, permitted a
deviled undcrstanding of the effect of various
agricultural and climatological conditions on LACIE
performance. The primary implications of the U.S.
and Canadian results is in regard to LACIE perform-
ance in foreign regions with similar characteristics.
LACIE results in these two countries indicate that
the Landsat and yield technology performed well in
the U.S. winter wheat regions with fairly large field
sizes and for a reasonable ranee of weather.
Hloweve;, the Landsat technology did not perform as
well in the northern U.S. and Canadian spring wheat
regions because of small fields, strip-fallow practice,
and difficulties in separating confusion crops. In ad-
diti m, the• yield models performed poorly for ex-
treme durations in the weather. The LACIE tests
indicate that the technology , would be marginal to un-
satisfactory for 90/90 estimates in the United States
and Canada.
This assessment of the usefulness of the LACIE
results for regions similar to the northern United
States and Canada is probably unduly critical for the
following reasons. First, the LACIE 90/90 criterion
was applied on the basis of the assumption that the
s t andard benchmark estimates for U.S. wheat pro-
duction -!re without error; however, this is not so.
There is limited e ,.idence that, il' the error of esti-
mate of the benchmark is considered, the benchmark
estimate and the LACIE estimate cannot be shown
to be statistically significantly different. Second, im-
proved resolution of satellite imagery is expected to
improve area estimates, particularly when small
fields are involved. Thtrct, remote-sensing tech-
nology can provide information that is not con-
sidered at all in the 90/90 criterion and that is not
available from other sources. An example of such in-
forma , ^ , ,r. is the various season estimates of the
greening index ((p ermitting conclusions about
moisture stress and biostage information). Finally, a
system designed for operational purposes can pro-
vide wheat production estimates more quickly than
traditional methods. Under such ci:cum,tances, ac-
curacy can be traded o f ,- for timeliness. In general, at-
harvest estimates are much more accurate (relative
to the benchmark data) than cariy-season results.
Thus, the LACIE technology is promising even for
regions similar to the northern United States,
although the usefulness is not as immediate as it is to
the U.S.S.R.
Although the original list of LACIE countries in-
cluded countries such as the Peop!,^ s Republic of
China, India, Australia, and Argentina, LACIE did
not generate production estimates for these coun-
tries. Given the magnitude of the task and the avail-
able resources, the peer groups view the original goal
of providing production estimates for all these coun-
tries as having been too ambitious.
During LACIE, the time lag between Landsat ac-
ouisition and reporting results was typically 45 : r) 60
days. Much of this delay resulted from the nature of
the experimental system; that is, from data backlogs,
weekend and overnight time, etc. Exploration of this
topic with the LACIE staff has convinced the peer
group that, without questton, the technological and
systems expertise exists to design an operational
system that would meet a 14-day turnaround or even
exceed it. However, considerable expense cou l d be
involved in reducing this time lag. Thus, car: • ful at-
tention should be given to trading off systems cost
with the benefit of reducing the time between data
acquisition and reporting.
The qucszton naturally arises of the transferability
of the L, ,.CIE results from wheat in certain countries
to wheat in other countries or to other crops (corn,
rice, forage, soybeans). Despite specific examples of
how the technology could be transferred with good
success, LACIE does not provide sufficient objective
evidence (. nor did it plan to do so) to permit a full
assessment of this issue.
ASSESSMENT OF SOME PROCESSES
AFFECTING THE RESULTS
Yi -Id models, which are used with acreage esti-
mates to arrive at production estimates, were an
important component in LACIE. However, the
performance of the yield models raises significant
questions. Given the overall performance of the
U.S.S.R. model, a reasonable evaluatit would be
that yield models for that region of the world are ade-
quate and useful. although a replacement of these
models with advanced models that are more sensi-
tive to weather variations is CApected to result in im-
proved estimates. For the United States and Canada,
the current stage of development would have to be
assessed as being marginally adequate to inadequate.
There is definitely, a need to improve these models.
The yield models. used operationally in LACIE,
work rea mably well when weather conditions do
not deviate greatly from normal or average condi-
tions. Since a major share of the success in making
production estimates rests with making adequate
predictions of yields, it is believed that a major effort
should be made to develop models that do a more
adequate job of yield estimation. Increased model
sensitivity must he developed through (1) a more
precise quantification of the relationship of grain
yields to soil moisture, temperature, solar radiation,
cultural practices, nutrient application, and soil
characte , istics; and (2) it censer network of
meteorological observations ti-m is presently avail-
able on a global basis. Some research has been con-
ducted on improving relationship sensitivities; more
is h i ghly recommended. More research to achieve a
denier network of meteorological observations is
recommended throug` the use of satellites to pro-
vide data on soil moisture. biomass, solar radiation,
precipitation, surface temperature, and snow cover.
An evaluation of the -ise of crop calendar models
provides mixed results. The good LACIE results
with respect to winter wheat and U.S.S.R. spring
wheat would lead one to the conclusion that crop
calenuar models were adeci-ate. Similarly, analysts
clearly were of the opinion t -it crop calendar models
were of substantial value to them. However, a -ail-
able statistical analyses about the impact of the use or
nonuse of crop calend- models on the accurac,v of
classification were inconclusive. The overall evalua-
tion is that improvement in crop calendar ;riodels for
wheat is still needed.
Crop calendar models are needed for ali major
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crops, and better starter models are needed. If crop
calendar models are to provide the type cf informa-
tion that an analyst needs to label spectral classes for
automated processing or to define decision algo-
rithms for partially automated labeling algorithms,
then the necessary correlation of crop biostage to
spectral response needs to be addressed. The
possibility, of developing spectral crop calendar
models should be explored, since the temporal-
spectral response characteristics are the physical
characteristics being used to identify the crops. With
the current approach, all analysts must now develop
their own concept of a spectral crop calendar based
on past experience and "traditional" crop calendar
information. Greater accuracy and less vas iability
could be achieved by prov iding direct spectral crop
calendar information to the analysts rather than forc-
ing the analysts to develop their own subjective cor-
relations based on limited data.
For estimation of wheat production, the issue of
identification of confusion crops is one that needs to
be resolved in certain areas of the world. Although
the peer grou p, has no specific suggestions on how
this problem might be resolved, it recommends con-
tinued research to bring a satisfactory solution to the
problem.
Current LACIE results indicate that production
estirates are more accurate at harvest. However, one
of' the riiajor advantages of a program like LACIE is
its ability to make more accurate preharvest esti-
mates of crop production than are currently avail-
able. Despite difficulties in making long-range
weather forecasts, it appears L irable to expend
some resources and efforts toward providing timely,
preharvest estimates. WWhile it may be unrealistic to
suggest that preharvest estimates be made more than
2 months befor: harvest time, reasonably accurate
estimates made I to 2 months before harvest would
appear to be feasible.
ASSESSMENT OF RELATED ACTIVITIES
Results of attempts to evaluate the economic im-
portance of LACIE technology seem to bL of limited
usefulness to date, primarily because of the inability
to develop good estimates of the value of more accu-
rate commodity forecast information. In addition, it
seem; that the economic evaluations that were con-
ducted did nott reflect an in-depth understanding of
the current LACIE mes'.odology and exults nor of
the potential results of an improved future tech-
nology.
The LACIE technology components are being
transferred partially or in full to the USDA Applica-
tions Tilt System (ATS) ,  however, in response to re-
cently shifting USDA priorities, LACIE technology
is being utilized by the ATS effort primarily to detect
and assess unusual crop conditions abroad rather
than the quantitativ^ commodity production forecast
application evaluated by LACIE. While the ATS has
demonstrated its ability to produce a complete and
timely assessment for a restricted foreign region, it is
not known how useful this assessment has been.
There has as yet been no feedback front Foreign
Agricultural Service, the ATS's putative major client.
Thus, while the time is proper to review LACIE ac-
complishments, a review of' the ATS effort at this
time is perhaps premature
GENERAL ASSESSMENT AND CONCLUDING
COMMENTS
Despite the obvious potential for additional
research and improvement, LACIE must be con-
sidered a success. An assessment of the LACIE
results leads the p.er groups to conclude that for
global wheat regions such as the U.S.S.R., the LACIE
technology can be made operational and that for
regions where the technology requires improvement
(such as small-f'ie!ds regions), continuing funding
for further research and development sholrld be
pursued.
Interagency cooperation is one of the important
factors that made LACIE a success; therefore, the
peer groups recommend the continuation of foster-
ing such cooperation on a long-term basis. Lack of
such cooperation is likely to result in reduced fund-
ing, increased instability, and a lower quality pro-
gram. The peer groups question wheiher any one
agency has the capability to operate and develop a
first-rate program and, more specifically, whether
the U.S. Department of Agriculture (USDA) would
have the capability to operate and develop the
necessary technology or whether it should develop
such a capability. Cor.versely, the peer groups ques-
tion whether the National Aeronautics and Space
Administration (NASA) or the National Oceanic
and Atmospheric Administration (NOAA) would
have the necessary agricultural (physical, biological,
economic, and! institutional) background to operate
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the program. Thus, proliferation would seem to be
detrimental to the program.
From the standpoint of usefulness of results, two
importan t questions will have to be addressed in the
very near future: who will have access to informa.
lion generated by a LACIE-type system, and when
and how will such access be permitted'? One model
would be that raw data would be made available to
everyone for analysis and interpretation. In addition,
USDA and other governmental agencie-< should pro-
vide analysis and interpretation for in-house use and
for dissemination to the public. However, this is only
one approach; and even with this one approach,
many specific issues need to be resolved. This issue
must be addressed explicitly as part of future
LACIE -type efforts.
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INTRODUCTION
This group reviewed the design of procedures in
LACIE, which covers the sampling design for the
acreage subsystem, the Classification and Mensura-
tion Subsystem (CAMS) design, the yield model
design, and the methodology for accuracy assess-
ment. The first-generation LACIE yield subsystem
relies almost exclusively on yield models developed
from historical data banks provided by existing in-
formation systems such as the NOAA weather sta-
tions and from historical survey designs such as the
USDA Statistical Reporting Service (SRS) county
stat ; stics for wheat yields. This discussion. therefore,
is confined to an assessment of the statistical
methodology used in yield model construction and
testing and to the estimation of wheat production
based on the sampling and CAMS designs and on the
assessment of the statistical methodology. This
assessment does not cover the methodology adopted
in growth stage and crop calendar research and
development work
SAMPLING DESIGN FOR THE ACREAGE
SUBSYSTEM
The first question that may be raised is why sam-
pling? If LACIE must develop a computerized tech-
nology to convert tape-recorded channel measure-
ments of reflected light over a unit area into estima-
tion of wheat acreages, why not use this technology
100 percent? LACIE decided quite early and cor-
rectly that sampling of areas was desirable, if not es-
sential. It became apparent that this conversion of
the channel measurements to wheat acreage esti-
mates could not be accomplished by an automatic
computerized procedure but had to be done with the
participat„m of human intelligence (photograph in-
terpretation by analyst-interpreters). The time-cost
element of this participation had to he assessed
against the efficiency of LACIE sampling tech-
niques. It was found that the sampling error (approx-
imately 2 percent) resulting from quite moderate
sampling fractions (again approximately 2 percent)
was comparable if not smaller than the percentage er-
ror resulting from measurements, the so-called
classification error. Cost-effectiveness considera-
tions therefore dictated a sampling strategy.
Samp t ,ng Frame
The basic sampling frame consists of elementary
units called pixels (areas of about I acre) with chan-
nel measurements (i.e„ the reflected light intensities
associated with them). These measurements are
recorded on the basic Landsat tape that is to be
Sampled.
Sampling Units
For various reasons, it is impractical to use the
astronomical number of pixels as sampling units. In-
stead, LACIE decided to use an area unit, the seg-
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ment, and to record the channel measurements for
all pixels within the area unit as the sample infoi ma-
tion. This should be regarded as a cluster sample of'
pixels. The size of the area unit is 5 by 6 nautical
miles. It may be argued that this unit is too large
from the standpoint of sampling efliciency (it con-
tains approximately 23 MO pixels). The size of this
unit may not be optimum: however, the following
practical considerations dictated the use of a unit of
at least a comparable size.
1. It was necessary to register the acquisition of
data from segments acquired during the various
passages of the satellite over the same segment. The
technology of identil*ying the same segment :n these
various passages requires key points within the seg-
ment that are easily recognizable and, in turn, this re-
quires a segment of an adequate size.
2. Again, t h e Landsat imagery and its interpreta-
tion by the analysts, as well as the computation of
signatures custom-made for the segment, requires an
adequate size, as dues Procedure 1 (see subsequent
discussion).
3. LACIE addressed the problem of how much
the variance of the statistical sample could be
reduced by using areas of smaller size, the gains did
not justify changing from the above segment size to a
much smaller area in view of the aforementioned
and other practical limitations. The peer group,
therefere, has no criticism of the choice of the seg-
mere size.
Sampling Design
The sampling design is a multistage stratified
design In the U.S. LACIE design, strata are either
counties or groups of counties. Historical
agricultural-census wheat acreages are used to
classify the counties into three groups: Group I, high
wheat density: Group 11, moderate wheat density:
and Group 111, trace wheat density. For Group I, a
precomputed number of sample segments is drawn.
For Group 11, the design is in two stages. The coun-
ties are primary sampling units which are drawn with
probability proportional to their historical wheat
acreages, and the segments are secondary units. One
segment per sampled county is drawn. For Group 111,
no sample segments are drawn, but the total wheat
acreage is estimated through a ratio estimator using
historical agricultural-census wheat acreages. The
possible bias of the estimate in Group Ill has been
addressed and has been found to be outweighed by
the reduction in variance through the design efficien-
cy, avoiding a wastage of sample segments to
measure trace wheat acreages. The allocation of the
segments follows the principle of optimum alloca-
tion and is again based on historical wheat acreages.
Subsampie of Ground-Truth Segments
The suhsarinle of ground-truth segments thus far
has been used only for special studies to control the
quality of the LACIE estimates of segment wheat
acreages. One reason for this is that ground-truth in-
formation is ubviously not available in remote areas
of the LACIE countries. Ground-truth segments, in
providing independent information on the true
wheat acreages of segments, may be rega rded in sam-
pling terminology as a "special record check." The
use of these data for quality control agrees with the
practices adopted by Federal agencies in socio-
economic surveys. Rarely, if ever, are such special
records used to adjust the survey estimates.
However, the accumulation of the ground-truth data
should make it feas,bie to use them for bias estima-
tion and bias elimination. This problem is addressed
below.
Strong Points+
1 nc strung points of the survey design are its
effective utilization of historical data and its flex-
ibility. As already indicated, the survey design is effi-
cient in the reduction ol' the sampling variance of' the
acreage estimates. LACIE has addressed the problem
of improving the stratification based on historical
areas, particularly since these areas are very large in
foreign LACIE countries, such as the U.S.S.R. and
the People's Republic of China. The most effective
way of improving the stratification is by intersecting
the historical areas with agriclimatological areas,
based on both historical information (such as soil-
type maps and climatological isobars) and Landsat
imagery. Although such substrata are more likely to
he homogeneous with regard to wheat density,
historical information on the latter will not be avail-
able and must be specially estimated.
Because of the Group III (areas of low wheat den-
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sity) features and the associated ratio estimator, the
design is flexible to cope with segment loss through
cloud cover and other contingencies. However,
special care has to be exercised by LACIE to control
possible biases arising from the transfer of strata
which have lost all their segment information to
Group III.
Weak Points and Suggested Remedies
The weak points of the design concern bias, non-
sampling variances, and measurement bias. More
work is needed to assess the bias through
cloud cover and other courses of nonresponse. In the
LACIE estimation procedure, it is assumed that a
loss of a segment through cloud cover is not corre-
lated with the segment's wheat density within a
stratum. This means that if a segment within a coun-
ty is lost through cloud cover, this segment may have
a wheat density that may be above or below the
county average with roughly equal probability. While
such an assumption has been found to be fairly well
satisfied for small areas like counties, there is con-
siderable doubt whether it would also be satisfied for
areas the size of an oblast. Indeed, LACIE has found
in special studies that there are correlations between
cloud cover and wheat density in larger strata. This
problem again emphasizes the desirability of reduc-
ing the strata size in foreign LACIE countries, even
if' the historical data for optimum allocation are not
very reliable.
Other contingencies that may lead to bias are the
treatment of boundary segments in contingent strata
and the pseudorandom selection of segments to
avoid contingent sample segments in general. More
work is needed to examine the possibility of biases
from these practices.
The variance formulas for wheat acreage do not
include the correlated nonsampling ei rors. For ex-
ample, if certain analysts have a tendency to under-
estimate the wheat acreage of segments and others
have a lesser tendency to do so, their idiosyncrasies
would increase the true variance of the wheat acreage
estimate. Attempts should be made to use the re-
cently developed methodology of estimating non-
sampling variances from s!rvev data into the LACIE
variance formulas.
The LACIE has found that there is definitely a
measurement bias which leads to an underestimate
of the wheat acreage of certain areas such as a state or
a country. Attempts have been made to estimate
such biases by comparing LACIE segment estimates
with those obtained by ground-truth measurements.
Unfortunately, the ground-truth data bank is limited
at the present time; consequently, a direct estimate
of the bias has a large variance and cannot he used
for an adjustment of LACIE wheat acreage esti-
mates. It is suggested that the ground-truth subsam-
ple be redesigned to reou,-e such a variance. More-
over, the ground-truth data bank could be utilized to
reduce the bias at the expense of a possible increase
in variance by a method known as Procedure 1.
Anticipated Future Developments
Tratisler of bias estunation to .foreign countries.—
The bias estimation referred to in the preceding sub-
section is, of' course, only available for the United
States. A transfer of this bias estimation to foreign
countries would have to be based on a model of
Landsat predictors. LACIE has made various at-
tempts, most of them unsuccessful, to establish
regression models. A more hopeful procedure is Pro-
cedure 1.
Multiyear designs—At the present time, LACIE
estimates of wheat acreages are "one-shot" estimates
in that they are based on the Landsat data for the cur-
rent year only. An attempt should be made to utilize
the Landsat data of preceding years. LACIE has
developed a methodology for accomplishing this,
and a paper on this topic will be included in the sym-
posium proceedings. Such a procedure obviously
would require the rotation of segments; i.e., the re-
tention of a fraction of' the segments each year and
the replacement of a fraction by new segments. The
implementation of such a technique should result in
an improvement of wheat acreage estimates for a
region for the current year. It would also provide the
opportunity to monitor gross classification errors of
individual segments by relating the segment to ac-
quisitions of previous year(s) using a "year by seg-
ment within strata" anal -is of variance model.
Quality control oj • ana!vst labeling procedure.—As
the ground-truth data bank is increaseh, it may be
possible to establish quality control charts to monitor
individual analyst labeling errors. This would enable
LACIE to introduce remedial action for certain
analysts by conducting special briefing sessions.
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CLASSIFICATION AND MENSURATION
SUBSYSTEM
Initial Approach
The initial CAMS design was a single-system ap-
proach that incorporated available machine classi-
fication techniques in modular form and used
manual interpretation techniques fur classifier train-
ing. As new machine-processing techniques were
developed, they could be tested for possible incor-
poration into the prototype system. In addition, new
manual interpretation techniques and better defined
ancillary information could be incorporated.
The initial machine-processing design required
the classification of each pixel into wheat or non-
wheat categories. The proportion of wheat in the seg-
ment was then defined to be the number of pixels
classified as wheat divided by the number of iden-
tifiable pixels in the segment. For the machine-
processing approach to work, manual analysis of
Landsat and ancillary data was required to select and
label sample fields of wheat and nonwheat. The sam-
ple fields constituted the set of training data men-
tioned previously. The initial machine classification
model assumed multivariate normal classes and used
a Bayesian classifier.
By the end of Phase 11, adjustments to this ap-
proach were required. The biggest problem in
estimating wheat production in the United States oc-
curred in spring wheat areas. A relative difference of
-22 percent was nated between LACIE estimates
and SRS estimates, ana most of the errors could be
traced to the acreage estimate. The initial clessif.ca-
tion and mensuration approach required the analyst
to determine the number of statistically separable
spectral classes in a LACIE segment, select sampl,:
fields representing each such class, label each field as
wheat or small grains versus "other." and evaluate
the classification results.
A key problem with this approach was that, in
general, attempts to do multitemporal classifications
failed. This was a basic problem because the informa-
tion for discriminating crop types with Landsat data
was in the relationship of the canopy spectral-rellec-
tance changes over time and its crop calendar (as-
suming that two different crop types will have
different crop calendars). A major contributor to this
problem was the failure of the clustering algorithm
which was required to provide the analyst a good
sample of data with which to train the classifier. In
lieu of this, the analyst was used to determine the
clusters, or spectral structure of the data, by simply
examining color imagery. The subtleties of the sam-
pling required to obtain good estimates for classifica-
tion parameters were not always apparent in the col-
or image. This problem became even more acute
when training for a multitemporal classification was
required. The number of unique spectral classes in-
creased significantly. Moreover, greater spectral
variability required even larger sample sizes, often
beyond those reasonably obtainable within pre-
scribed time limits.
Another problem with the approach was that
there was no way to easily detect and correct
machine-processing errors. First. the "tests" for ade-
quacy of classification performance applied by
analysts to classified segments tended to he some-
what subjective. These evaluation procedures in-
cluded a visual assessment of the wheat/nonwheat
classification map and the percentage of correct
classification for training fields and for a very small
sample of independent test fields. A more statis-
tically reliable procedure for analyst evaluation of
classification results was desirable. Second, once a
machine-processing run was judged to be inadequate,
no provision was made for allowing the analyst to
correct (in a statistically valid manner) the machine
wheat estimate without recycling through the entire
machine-processing sequence. Field labeling by the
analyst was hampered by inadequate information on
the growth cycle and cropping practices applied to
crops that could be spectrally confused with wheat.
This was particularly true in Phase I. In addition,
techniques and opportunities for tracking the digital
reflectance values through time for training fields
were very limited. This spectral aid information can
he valuable in the labeling process.
Analyst contact with machine-processing func-
tions in the initial system was relatively inefficien .
Of particular note were the lengthy periods required
for analyst-supervised digitization of training field
boundaries, limited opportunities and capabilities for
direct interrogation of the Landsat digital data base
using near-real-time interactive systems, and lengthy
periods between submission of training data and
return of classification results for evaluation. The
digitization procedure significantly added to analyst
time. The long turnaround time to obtain classifica-
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tiol results would have made interactive definition
of training statistics prohlems more difficult for the
analyst.
Procedure 1—The Second - Generation
Approach
The Procedure 1 design was an attempt to correct
some of the deficiencies of the initial design. Several
basic modifications resulted. First, the analyst was
no longer required to select a sample of fields for
classifier training. Instead, he was provided with a
random sample of dots and was required to label
them as beir.g small grains or non-small-grains. Next,
research efforts had provided a working clustering
algorithm that was added as a processing step before
class;fication to automaticall y estimate the subclass
structure in the data required for the classification
process. Analyst-labeled dots were used to label the
clusters automatically, and, in turn, all pixels in a
cluster were used to estimate classification param-
eters. Finally, Procedure l provided a means for
quantitatively evaluating and treating classification
errors other than simply reworking the segment until
a satisfactory answer emerged, as was done in the
first design. In Procedure 1, the classification result
was treated as a stratification of the segment into po-
,ential small grains and non-small-grains areas. A
second set of dots was then labeled and used to ob-
tain a stratified areal estimate of the small-grains pro-
portion in the segment. In effect, a two-stage sam-
pling process is done by the analyst. One stage is used
to produce a stratification of the area, and the next
stage is used to effect the final estimate.
The Procedure 1 design provided more accurate
answers in a way that made more efficient use of the
analyst, when compared to the first design. In addi-
tion, multitemporal machine processing was now
being done routinely. Overall, the design appears to
he an improvement over the Phase I and II design in
the following areas.
1. Training statistics definition: Clustering was
used to define (spectrally) the structure of subclasses
in the data required for classification. This had been
a time-consuming and error-prone task for the
analyst. Moreover, all pixels in the segment could be
used to estimate such class mean vectors and
covariance matrices, thus reducing the sampling size
problem also prese,tt in the initial design.
2. Analyst labeli ng: The accuracy of' the Pro-
cedure 1 estimate depen6s to a large extent or
curate, or at least unbiased, analyst labeling of t, .
dots. Procedure I does provide the analyst with cer-
tain products, such as trajectory and s ,tter plots,
which attempt to summarize the numerical data. The
trajectory plots provide a summary over time of the
spectral movement of a pixel. The scatter plots pro-
vide a summary of the spectral proximity of each dot
for a given acquisition. These products have been
helpful as a labeling aid. In addition, more informa-
tion concerning confusion crops was available for
Procedure 1 than was available in the initial LACIE
design.
3. Stratified areal estimate: Using the machine
classification as a segment stratification into
wheat/small grains versus "other" enabled the
analyst to introduce information on machine bias
using a ratio estimation technique. Unfortunately,
machine classification error is high enough that the
efficiency benefits gained through the use of - such a
stratification appear to be marginal. It is more effi-
cicnt that, using only the Type 2 labeled dots for the
estimator; however, w hen compared to an estimator
formed by using both Type 1 and Type 2 dots, there
may not always he a gain in.. efficiency.
Key Technical Issues
The key technical issues regarding Procedure I are
as follows.
I. To some extent, the Procedure I design has at-
tempted to improve analyst performance. However,
such errors are still a dominant factor in the bias and
variance of the estimates; therefore, designs which
are more tolerant of some analyst error should be
sought. In particular. machine-oriented procedures
that smooth analyst errors should be considered.
2. There is also a question of efficiency in Pro-
cedure 1. In particular, how does the variance of a
simple random-sample estimate by the analyst com-
pare to the variance of the estimates from Procedure
1°
3. A sample of 40 dots (Type 1) may be insuffi-
cient to label clusters, particularly H hen wheat pro-
portion is low or when a significant proportion of
confusion crops may be present. Errors in combining
clusters to produce categories of small grains and
non-small-grains could become significant in these
instances. An alternative would be to group all
clusters into probability of wheat strata based on
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some spectral index (preferably multitemporal) and
then perform only one dot sample (Type 2) within
an early stratum to determine the proportion of
wheat.
q . Procedure 1 provides for a more efficient Inter-
face between the analyst and machine processing and
machine turnaround times are lower; however, im-
provements can still be made. in particular, real-time
availability of scatter plots, traje,:tory plots, and
other spectral aids would be valuable to the analysts.
At present, this plot information is available on!y for
the previous Landsat pass for a given segment, not
for the most recent one. In general, the opportunity
for real-time integration, and analysis of Landsat
digital data will tend to improve labeling
performance.
S. Boundary dots are not !abeled in the Type I
labeling process; therefore, this extra labeling re-
quirement would have to be imposed before such a
comparison is made. If the concept in Procedure I is
to be pursued further, designs in which Type l label-
ing is done in only a small fraction of segments and
all segments are classified (i.e., a signature extension
concept) need to be considered.
6. Procedure 1 makes no use of the spatial infor-
mation availablt in Landsat data. Techniques which
could prove useful as replacements for existing
clustering and classification techniques are currently
available for testing within the Procedure 1 frame-
work. In addition, segment field structures based on
multitemporal data can be provided to the analyst as
labeling aids.
7. It may be appropriate to consider the use of
ground data in the U.S. Great Plains region to bias-
correct analyst labels. Designs incorporating this
feature have already been discussed. As an alterna-
tive, within-segment measurement error strata might
be constructed. Expected analyst bias correction fa ,--
tors could then be applied by stratum after analyst
labeling.
8. In some instances, manual dot or area analysis
rather than a man-machine combination may pro-
vide lower variance, lower bias, and/or lower cost
wheat proportion, estimates. A set of small experi-
ments should be designed to evaluate the circum-
stances under which given processing combinations
provide the real-time estimates Mast subject to
variance and bias constraints.
9. Procedure I is still experiencing classification
biases that usually lead to underestimates of the
wheat acreage of an area, particularly for early-
season estimates. It is believed that much of this bias
arises from areas in the Landsat color photographs
for which the analysts are uncertain as to the identity
of the crop. The following is a very brief sketch of a
modification of' Procedure 1 which may be helpful in
eliminating bias due to labeling errors.
The analysts should be permitted to delineate
these areas of uncertainty on _ach color photograph
as "doubtful areas" of various "types" and exclude
these from Procedure 1. The processing by the
analysts of Landsat segments for which ground tru-.h
is available (for both previous-year and current-year
acquisitions) would then produce a ground-truth data
bank of actual %heat proportions within "doubtful
areas" of all the types, leading to "expected wheat
proportions" for such doubtful areas. The aggrega-
tion of such a ground-truth bank would eventually
I-ad to expected wheat proportions of sufficient
reliability for operational use. This would mean that,
in processing operational segments, the analyst
would merely delineate "doubtful arer," of various
"types" and the computer program would convert
the delineated areas into total acreages and multiply
them 5y the expected wheat proportions from the
ground-truth data bank. Ni claim could be made for
estimating the wheat acreages of individual seg-
ments. However, with a sufficiently detailed classi-
fication into types of doubtful areas, this method
would lead to essentially unbiased estimates of wheat
acreages for art area such as a state. The transfer of
this technology (if successful) to foreign countries
would undoubtedly be difficult and is not discussed
here.
ASSESSMENT OF THE STATISTICAL
METHODOLOGY USED IN YIELD
CONSTRUCTION AND TESTING
NOAA Yield Model
The data banks used for the building of the
NOAA yield model were the USDA SRS county
statistics program for wheat yields covering the years
from 1932 to 1972 and the records of precipitation
and temperature from NOAA weather stations for
the same time range. More specifically, the following
predictors of wheat yield were selected using the ad-
vice of wheat experts associated with NOAA. The
predictors are those for Kansas; slight modifications
were used in other states.
1. Overall constant
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2. Linear technology trends
3. Precipitation (mm) from August to February,
departure from normal
4. March p recipitation (mm ► minus potential
evapotranspiration (PET) computed from monthly-
temperature, departure from normal
5. March precipitation (mm) minis PET com-
puted from monthly temperature, squared departure
from normal
6. May precipitation (mm), squared departure
from normal
7. May degree days above 90° F
8. June precipitation (mm), departure from
normal
9. June precipitation (men), squared departure
from normal
It was realized front outset that the selection
of these weather summaries represents a possibly
gross oversimplification of the plant growth
physiology for wheat. Indeed, it may be argued that
NOAA records are inadequate for construction of a
scientific plant growth model. However, it must be
remembered that, for a model to be useful, the pre-
dictors involved in it must all be readily available on
a real-time basis and for a representative sample of'
wheat locations covering the total area of, for exam-
ple, a state. Therefore, very detailed measurements
at the weather stations (such as daily records of pre-
cipitation and evaporation) do riot necessarily apply
to the wheatfields for which the USDA SRS sample
of wheat operators report. :Moreover, the more
detailed meteorological measurements will not be
available for some of the weather stations. It was
believed (probably rightly so) that it is more impor-
tant to have a better coverage of' the prediction Prea
for the basic meteorological measurements than to
have more detailed measurements from a very small
sample of weather stations.
It would clearly he a folly to attempt to predict
wheat yield over a span of 30 years or so from
meteorological variables alone. Obviously, during
this timespan, wheat technology (involving increase
to fertilization, improvement of varieties, and ni ln-
agerial factors) will have increased the average whea:
yield. This model represented wheat technology
trend by a broken linear trend having a small rate of
increase in the initial period, a more rapid rate of in-
crease in the second period, and a somewhat reduced
rate of increase ir. the final period. The breakpoints
in this technology trend were related to stages in the
historical wheat technology development by the
wheat expert associated with NOAA.
Strong Points of the NOAA Yield Model
The NOAA model was compiled in a relatively
short time to meet real-time operational needs. To
appreciate this achievement. one has to remember
that the compilation and collation of data supplied by
two different Federal agencies is by no means a sim-
ple task.
The model is sim p le. This feature is particularly
important when it is realized that the LACIE predic-
tions require an estimation of the yield per acre on a
real-time basis. A mo , t, complicated model can, of
course, be readily covered by an appropriate com-
puter program. However, the key point about sim-
plicity is that the data acquisition required for the use
of a model is likely to be very difficult if the input re-
quires complicated predictors that are often unavail-
able.
The yield model has been incorporated in the 10-
year test designed to validate the 90/90 criterion.
This test, of course, only validates whether or not the
model is adequate to satisfy this criterion.
Weak Points and Suggested Remedies
The previously mentioned technology trend was
assessed by "eyeballing" the data to which it was sup-
posed to he fitted. Such a procedure does not permit
the computation of statistical errors in the estimated
coefficients involved in the law. There should be no
difficulty in replacing the fitting of such a broken
linear trend by a genuine "spline regression" tech-
nique. The resulting law would still be a linear regres-
sion law, provided that "breakpoints" in the tech-
nology ate predetermined by wheat experts.
All the meteorological predictors were entered in
the model as linear functions, and, as such, the
model is not sensitive to weather effects that can be
considered "extreme."
The estimated variance for the wheat predictions
is valid only for predicting a current-year USDA SRS
estimate of wheat yield. This would tally with the
LACIE objectives only if it assumed that the USDA
SRS survey estimates of wheat yield have an error
that is negligible. LACIE has already developed an
alternative method of yield error prediction. To
satisfy the objectives of LACIE, it is necessary to
predict the average wheat yields for all fields in a
state. Therefore, the estimated variances of wheat
predictions should accourt for the sampling error in-
troduced by the fact that the NOAA stations can
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only be regarded as a sample of locations over the
state. Computations indicate that the yield prediction
error from this method may indeed he appreciably
larger than that estimated by NOA.A unless the
NOAA weather stations supplying the input infor-
mation represent a stratified sample over the state.
Care should thus be taken to compute the input pre-
dictors as stratified averages using at least one
weather station per county.
historical data. However, there are occasional over-
laps in the data used. For example, the crop calendar
information used by the analysts to interpret Land-
sat imagery for the early-season acquisitions is highIN
correlated with the earl y -season rainfalls used in
yield prediction. llowever, at the present time, the
design of LACIF procedures is completely covered
by the design oi' the two subsystems discussed.
ESTIMATION OF WF , N T PRODUCTION
Production as a Product Estimate
of Acreage and Yield
The first-gene ation LACIF technology does not
provide for direct estimation of wheat production
but rather computes wheat production as the product
of acreage and yield. The two factors in this equation
are estimated by their separate LACIF suhsystem
technologies. These two subsystems are not entirely
independent, although at the pres,:nt time the
acreage subsystem uses Landsat data almost ex-
clusively and the yield-per-acre subsystem us , only
Implementation of Statistical Estimation
Procedures for Production
The statistical estimation procedures for estimat-
ing the product of acreage and yield have been com-
petently implemented and have led to an approxi-
mate assessment of the 90190 criterion in which
biases are allowed for. Since acreage and yield esti-
mates are based on ess, ntially separate data banks,
t hey have been rightly regarded as essentially inde-
pendent in the derivation of variance formulas for
the product of' the two factors. llowever, in later
generations of LACIE technology, the dependence
of' the estimates ma y have to be accounted for.
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ASSESSMENT OF SYSTEM
IMPLEMENTATION AND OPERATIONS
The summary findings of the LACIE System lm-
plementation and OperauVns (.Troup are as follows.
The Applications Evaluation System (AES) pro-
vided successful integration of remote-sensing, and
data-processing technology into a large-scale crop
itventory system, especially and°r the following
constraints.
I. Use of existing capability
2. Schedule and funding
3. Continuing changes in LACIE design
4. Without ground truth
5. Limited historical information
The AES demonstrated that the technology will
support production estimation fur selected wheat-
growing regions before harvest and established a
base of interagency, multidiscipl i nary, experienced
personnel for additional remote-sensing agricultural
applications research and development. System
design and operational experience will provide for
the development and implementation of future
operational systems such as a first-generation USDA
hardware/software system. The AES identified and
brought into focus key technical issues such as better
classification procedures, crop calendars, and data
registration for remote-sensing crop inventory. It
provided a stimulus for improved access, quanti y,
and quality of Landsat and meteorological data. It
provided first-time testing of technology over a suffi-
ciently wide range of agronomic and climatological
conditions evaluate the technology and first-time
evaivation of techrology under realistic foreign
situations without ground truth or historical crop in-
formation.
Based on these findings, the peer group makes the
following recommendations.
I. In a large-scale applications proj.ct like
LACE, the analyses should he supported by project-
dedicated systems to achieve timeliness and effi
ciency.
2. System design should be flexible and interac-
tive for incorporating cham ps and improvements.
3. Such systems w:,i ensure adequat, develop-
ment and utilization of global data bases (Landsat,
meteorology, crops, soils, etc.).
4. Crop production information should he
released to the public sector consistent with com-
modity laws.
5. Techniques for research-operations technology
transfer internal and external to the pmJect should
be improved.
6. Maintenance and improvement of the resource
base developed within LACIE for future resource in-
ventory systems should be continued.
7. It should be ensured that the remote-sensing
research communit y has access to timely Landsat
data.
The sections that fohow summarize the findings
for each of the AES subsystems.
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DATA ACOUISITION, PREPROCESSING,
AND HANDLING
A key element in any operational resource inven-
tory process is data management. Before LACIE, in-
ventories aided by remote sensing had yet to address
data management in a large-scale operational con-
text. Data base management in LACIE operations
consisted of three major components: data acquisi-
tion, data preprocessing, and data handling, storage,
and retrieval. The primary objective of this data
management system was to ensure availability, con-
sistency, and timeliness of the data required for the
global-level productivity estimation process of
LACIE.
Data acquisition and preprocessing operations
were conducted by the NASA Goddard Space Flight
Center (GSFC). During the 3-year operational effort,
evolution of these components increased project
throughput, provided additional analysis data, and
improved the o perational efficiency of LACIE. Ma-
jor advancements that enhanced project operations
resulted from (1) improved digital processing that
allowed automatic t loud screening and shadow
detection, (2) streamlining of' the interface and in-
tegration of altitude and orbital data, (3) removal of
the time-consuming video-terminal screening proc-
ess, and (4) consistent extraction and registration of'
multitemporal sample segments from full-frame
Landsat digital data. Experience gained in using
foreign ground-receiving stations, direct data
transmission to the NASA Johnson Space Center
(JSC) via land lines, and quality assurance film li-
brary and processing procedures also contributed sig-
nificantly to the improvement of LACIE operations.
Data handling, storage, and retrieval operations
were conducted at JSC with responsibilities centered
on ensuring operational data now through the
analysis process, determining status and tracking of
data through the analysis system, and archiving and
retrieving data as required by the analysts. These
data-handling responsibilities were conducted via a
multicomputer system configuration that :fictated
the efficiency of the operational data flow within
LACIE. Though some compatibility problems ex-
isted, they were minimized by using a consistent data
forriat for passing estimates and other data to other
subsystems.
As a result of the operational data management
experience of LACIE, the following major recom-
mendations are made.
I. Expand, improve, and extend the quality and
availability of registered, multitemporal, fuli-frame
satellite data sets to the remote-sensing and user
communities.
2. Improve the availability and timeliness of full-
frame imagery, and computer-compatible tape (CCT)
delivery to the research and user communities.
3. Explore the use of direct (ground) data-
transmission lines to state- or regional-level data cen-
ters to improve the timeliness of data acquisition.
4. Provide geometrically corrected data as a stan-
dard product.
CROP ASSESSMENT
Crop assessment in the LACIE context is a
system used for the generation of wheat production
estimates by combining data from three other sub-
systems that provide wheat area, wheat yield, and
historical and ancillary data for the level being ag-
gregated. The system was designed, developed, and
implemented at JSC as an interactive system to ac-
complish the following in an operational and highly
flexible manner.
1. Expand sample segment proportion estimates
to any desired level of' the aggregation hierarchy.
2. Derive a weighted yield estimate.
3. Combine area and yield estimates to generate
the production estimate.
4. Compute statistics associates: with estimates.
5. Routinely generate comprehensive crop re-
ports as required.
Because of its interactive nature, the system is highly
flexible, allowing input of sample segments of vary-
ing size, system improvements as technology devel-
ops, multiple crop analysis and implementation by
operational and research communities.
Three major components of' the interactive
system are data management, aggregation, and report
processing. The core of the system is a unique data
aggregation software system that combines area and
yield estimates in light of historical and ancillary data
to generate a production estimate and associated
statistical descriptors for evaluating the accuracy and
reliability of the estimates derived. For each esti-
mate, descri p tors include standard error, coefficier.t
of variation, probability of 10-percent error, and 93-
percent confidence limits. The other major compo-
nent is a unique reporting system that publishes the
estimates in tabular format as generated by the ag-
gregation systen, The reports also contain crop con-
dition assessments, yield analyses, and discussions of
segment data in narrativ e format.
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fhe system evolved and expanded over the 3-year
period of LACIE from a batch to an interactive
system with significant improvements noted in
enhanced dz!-A entry, increased statistical descriptors,
simultaneous oteration of analyst stations, increased
aggregation hierarchy output, increased timeliness in
report generation, and integration of multicrop ag-
gregation design concepts. Based on 3 years of opera-
tions, the Crop Assessment System (CAS) (1) has
identified those elements critical for achieving
routine crop reports regardless of operational en-
vironment; (2) has recognize) the improvements re-
quired to reduce report generation time following
changing crop conditions, and (3) has noted that
system software should be designed to accommodate
advances in remote-sensing processing technology
As a result of the operational CAS of LACIE, the
following major recommendations are made.
1. Expand, improve, and generalize the aggrega-
tion system software to allow for universal applica-
tion of the developed technology
2. Improve the data entry mechanism to mini-
mize time required to input data of varying format
via cards or terminals.
3. Remove the restricted security imposed on re-
ports for 120 days, adhering to commodity laws only.
4. Ensure that constructive, timely criticism and
feedback are provided from the groups responsible
for evaluating the crop assessment reports.
CLASSIFICATION AND MENSURATION
SUBSYSTEM
The function of the Classification and Mensura-
tion Subsystem (CAMS) was to provide an estimate
of wheat acreage extracted from the LACIE sample
segments. These acreage estimates, combined with
yield estimates and historical agricultural data, were
input to CAS, which in turn generated tl.e final area,
yield, and production estimates for evaluation.
CAMS was designed to provide these estimates of
spring and winter wheat for domestic and foreign
areas using classical classification techniques. As in
all LACIE systems, the basic premises of using no
ground data, deriving estimation from data obtained
by the Landsat multispectral scanner, and conduct-
ing LACIE in an operational environment were
maintained. In reviewing CAMS, the peer group
defined a number of key issues and findings.
I. CAMS developed and implemented techniques
for the classification and mensuration of Landsat
data over large, spatially separated, geographic areas.
a. Phase I: 700 segments (13 440 0(10 acres)-
U.S. Great Plains (all) and exploratory areas
b. Phase 11: 1700 segments (32 640000
acres)—U.S. Great Plains (all), U.S.S.R. (partial),
Canada (partial), and exploratory areas
c. Phase 111: 3000 segments (57 600 000
acres)—U.S. Great Plains (all), U.S.S.R. (all), and
Canada (partial)
2. The estimates provided by CAMS werL pro-
duced without the aid of ground data.
3. CAMS designed and implemented a highly
structured procedure for the analysis of Landsat
data. This system, designated Procedure I, was basic
to the successful operation of LACIE. The key
points of Procedure I are that it strengthened the
analyst-machine interface by identifying those func-
tions best suited for machine processing and analyst
decisionmaking, that it was designed to produce esti-
mates in domestic and foreign small grains areas,
that it was as accurate as previously used methods,
and that it was less time consuming than previously
used methods.
4. CAMS identified a set of data products
believed to be necessary for optimal analyst-machine
processing interaction. These products include
agricultural data such as detailed, adjustable crop
calendars; historical agricultural data; agricultural
statistics, and soils information. Films products such
as registered Landsat color-infrared and specialized
enhancements and full-frame Landsat imagery were
also needed. Spectral aids such as scatter plots and
trajectory plots as well as the numerical data ob-
tained from the satellite system were used exten-
sively in Phase 111 of LACIE and are considered a
necessary and inte gral part of the anal ysis-interpreta-
tion procedure. Clustering and classification maps
were additional data products identified by CAMS as
being extremely valuable. The key to the correct
detection and identification of wheat (and other
crops) rests on the availability of multitemporal im-
agery and ancillary data; their availabil:ty is con-
sidered vital to the success of a LACIE-type system.
5. Within a short time, CAMS made significant
improvements in the efficiency of the analysis pro-
cedure: in Phase 1. 12 man-hours per acquisition; in
Phase 11, 6 man-hours per acquisition, and in Phase
111, 3 man-hours per acquisition. Future improve-
ments would also be expected.
6. CAMS maintained data production throughput
with significant changes in quantity of data analyzed
and changes in personnel. In Phase 1, there were 2000
acquisitions, 1100 of which were machine-processed;
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in Phase 11, 9000 acquisitions, 24110 of which were
machine-processed; end in Phase 111, 18 (X)0 acquisi-
tions, 5000 of which were machine-processed.
As a result of the experience gained during
LACIF. by CAMS. three major recommendations
were defined by the peer group.
1. The techniques learned in C ANTS should be ap-
plied to nonagricultural problems.
2. Continual development and re!nement of
spectral aids is vital.
3. Ground data should be used in the develop-
ment of analyst procedures (particularly in coopera-
tive foreign programs).
OPERATIONS MANAGEMENT, CONTROL,
AND REPORTING
The primary functions of the operations manage-
ment, control, and reporting (OMCR) activity were
tracking the status of all elements within the AES,
day-to-day coordination of operations, and iden-
tification and tracking of system-level discrepancies.
In addition, the quality assurance group performed
audits of operational procedures of functional groups
whenever these procedures were changed. The
OMCR activity was managed b> the LACIE opera-
tions manager. The primary tool for tracking and re-
porting the activities was the Automated Status and
Tracking System (ASATS).
fhe OMCR activity was in place at the onset of
the project but continued to change to meet the re-
quirements of management and the system
throughout the three phases of LACIE. Initially. the
tracking was performed manually, ASATS was
developed later to accommodate system complex-
ities that were greater than anticipat;:d and to re-
spond to management to a more timely manner. The
OMCR required approximately 10 percent of the
project's manpower, i.e., 10 to 12 people. In general,
the performance of' this LACIE element was ex-
cellent. It prov'Mied good visibility and responded
effectively to management's changing requirements
for status of a wide variety of items within the
system. It was able to function in an environment of
an increasing workload and a continuously changing,
very complex, geographically distributed system con-
figuration. The Operations Coordination Center was
an effective vehicle for the coordination of daily ac-
tivities. The use of audits of operational procedures
contributed significantly to the validity of the total
LACIE. All LACIE subsystems except the Yield
Estimation Subsystem (YES) had good configura-
tion control procedures. The lack of configuration
control in YES hampered somewhat the work .n the
OMCR element.
The peer group concluded that any system of this
complexity requires consideration of the OMCR
function in the earliest planning phases of the system
and incorporation of this function in its design and
that it should be easier to carry out the OMCR func-
tion in a project-dedicated system.
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FINDINGS
An extensive, complex, high-volume data pro-
cessing system which served a large-scale agricultural
remote-sensing inventory experiment was designed
and assembled. The system was implemented on
several computers and effectively served a changing
production process for LACIE results.
The production process was supported in three
major areas: data acquisition and preprocessing; in-
formation storage, retrieval, and management; a.1d
applications evaluation support (as discussed in the
symposium paper by D. H. Hay). During LACIE, the
changing production process was controlled through
an extensive test and evaluation program that was
also supported by the data processing system.
Although some system concepts were tested
before LACIE, a data processing system to support
the LACIE requirements did not exist at the begin-
ning. The init i al system was successfully imple-
mented and then substantially developed and
enhanced throughout LACIE. The final LACIE data
processing system provides a significant understand-
ing of the functional specifications and requirements
for future systems.
Many factors are discussed in the papers pre-
sented and in other LACIE documentation; they
point to the significance of the LACIE data process-
ing system. The review team believes that five items
warrant further discussion in this paper.
1. The design and implementation of a large data
base that is flexible and readily accessible for produc-
tion and research and development processing
2. Successful demonstration of effective man-
machine interactive processes for many remote-sens-
ing data processing functions
3. The integration of a large set of diverse system
components into a single system
4. The development of system configuration
alternatives and an objective process for their evalua-
tion
5. An assessment of the ability of the data pro-
cessing system to meet its designed goals
LACIE Data Base
The processes that required data bases in LACIE
are discussed by Westberry in the symposium paper
entitled "The LACIE Data Base: Design Considera-
tions." In this paper, Westberry quickly pointed out
tiiat the history, fields or dot, and process control
data bases did not present a major problem for design
and implementation. However, the storage and
retrieval of the multispectral data did require careful
design. It is the implementation of these data into an
"image" data base meeting the LACIE requirements
which provides an understanding of the key future
requirements for an agricultural remote-sensing in-
ventory of data processing systems.
The LACIE requirement for an image data base
was approximately 3 billion bytes, which Westberry
calculated by considering 4 acquisitions f 7or 3840 sites
and 16 acquisitions for 960 sites, giving a maximum
acquisition total of' 30 720. Each acquisition yielded
94 790 bytes. Since there was little control of the time
at which a given segment would be processed, most
of these data were required to be on-line to support
the throughput requirements of the system. Immedi-
ate availability of all data was required to support the
research, .est, and evaluation needs of LACIE.
To meet thes,: needs, the analysts stored data for a
single phase or crop year in a disk-implemented data
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base in a segment or site orientation. The data base
was designed and implemented so that at the begin-
ning of a new crop year, data from the previous crop
y ear would be available for research, test, and evalua-
tion. As segments were acquired for the new crop
year, data were inserted into an expanding data base
and acquisitions from the previous crop year were
deleted, making optimal use of the disk system pro-
vided for the data base.
The reviewers believe that the design and the im-
plementation of the data base were flexible and pro-
vided readily accessible data for production require-
ments and for the support of the research. test, and
evaluation requirements of LACIE. They also
believe that even though LACIF. made significant
advancement in the state of the art of data bases sup-
porting remote-sensing processing requirements.
future systems will present even more complex re-
quirements. This topic is further discussed in
Westberry's paper and in the section of" this paper en-
titled "Key Issues for Future Systems Design."
Man - Machine Inte. active Processors
During LACIE, the roles of both man and com-
puter were rapidly changing. The procedures for data
analysis were improved as the project matured. The
data processing system designed for LACIE sup-
ported the initial data analysis procedures and the
changing requirements. The symposium paper en-
titled "Man-Machine Interfaces in LACIE/ER1PS"
by Dup rey addresses this subject.
Initially, the data analysis procedures required ex-
tensive interaction of the analyst with the segment
data. The use of menus allowed productive interac-
tion with the computer by users with diverse levels
of experience. The menus were tutorial (thus
decreasing analyst training requirements), could be
modified as the system changed, and provided so .fie
structure to the software. As experience was gained
from the interactive analysis of data, many of the
analysts' tasks were found to be implementable on
the computer. In the later phases of LACIE, high.
volume production was required. Thus, noninterac-
tive use of menus was also designed into the data
processing system.
Duprey also discusses error recovery and check-
point/restart capabilities in the LACIE data process-
ing system. The automatic saving of the environ-
ment of a job at the conclusion of each major process
was an important development for a system with
many different activities at various processing stages.
Huth these ^apabilities, error recovery and check-
point/restart, served to increase the effectiveness of
the man-machine analysis team.
In summary, LACIE successfully demonstrated
the effectiveness of the man-machine interactive
processors for many remote-sensing data processing
functions serving large-scale agricultural inventories.
The use of menus, selected batch processes, interac-
tive color terminals, error recovery, and check-
point/restart procedures is expected to continue
contributing to effective processing capabilities.
However, as data loads increase, further improve-
ments in e`riciency will be required.
Data Processing System Integration
The LACIE integrated a large set of diverge
system components (primarily from locally available
equipment) into a single system, thus demonstrating
several scales of processing capability. The demands
placed on the data processing system for LACIF
were complex and diverse. Each of these major dent•
onstratiun subsystems required differing forms and
amounts of data processing support. In addition,
LACIE had additional processing requirements for
support of the research and development and the test
and evaluation activities.
At LACIE's inception, the existing data process-
ing capability and the available facilities were unable
to support the required functions or throughput, pro-
jected data processing system implcmentation
schedules did not support first- or second-year
throughput goals; limited funding was available for
data processing system expansion: and few skilled
remote-sensing data system de..,ign personnel were
available. Consequently, a 3-year program with grad-
ually increasing capability and throughput was
planned, the program was contingent on available
funding, improvement in analysis techniques and
data system design skills, and equipment and soft-
ware procurement schedules. This program de-
pended on the use of a dispersed data processing
system to benefit from in-place equipment. As a
result, data processing tasks were parceled out to
machines that were neither designed for, nor dedi-
cated to, the processing of remotely sensed data or
the formulation of crop production forecasts.
The environment of LACIE systems included the
following major factors.
1. Data management. The LACIE project re-
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quired the collection, preparation, processing, and
tracking of data collected by satellite. ground observ-
ers, weather stations, field sensors, and aircraft sen-
sors. There was a need for manipulation and traffic
control of many large data sets, mL ny of which wei e
acquired by several functional subsystems of the Ap-
plications Evaluation System (/►ES) and by the
research and development community and during
test and evaluation activities. LACIE data manage-
ment tasks are discussed in the symposium papers by
Westberry and Rader.
2. High-speed processing. Lyon discusses the
need to perform numerous repetitive computations
on large groups of image elements during the data
processing session The processing goal of 4800 seg-
ments during the third year of the LACIE project
implied the requirement for up to 60 hours per day of
the serial processing capabilities of the most power-
ful machine available to the LACIE project. The
solution to this problem reached by the LACIE
systems design team was to augment the processing
sys , err, with a programmable, peripheral high-speed
processor. As reported by Lyon, this processor
greatly reduced the clock time required to perform
the computerbound portions of the processing for
the AES.
a. Man-machine interaction. Differing
amounts of man-machine interaction were required
to satisfy the needs of various elements of LACIE.
Troubleshooters, reworking segments whose
classification results were inconsistent, and
researchers and developers required very flexible
and interactive systems. Analysts working in the
mainstream of the production system required a
highly automated (inflexible) high-production
system. Duprey discusses how the man-machine in-
terface was accomplished for the high-production
system in the Ground Data Systems Division.
b. Seasonal processing demand. Because crops
are grown on a seasonal basis, the data processing re-
quirements for monitoring crops in a timely manner
are also seasonal. The data processing peak is even
more accentuated. As the crop year progresses, data
are collected repeatedly over each sample segment as
the satellite passes over the segment. Since the
spectral response of a crop changes with time, data
from as many as four dates are concurrently
analyzed. Therefore, when segment A is analyzed in
May, data from two satellite passes may be analyzed,
whereas an analysis of the same segment in July may
consider data from four acquisition dates. Processing
data collected on four dates for a segment requires
about six times as many computer operations as pro-
cessing the data collected on a single date.
The peer review team believes that the task of
desibning and assembling the components of a data
processing system for a project of the magnitude and
complexity of LACIE was difficult, especially
because of the decision to use in-place equipment
(some performing non-LACIE processing as well)
and the universal lack of experience in the design of
high-volume operational remote-sensing data pro-
cessing systems LACIE successfully met this data
processing challenge. In the process, valuable ex-
perience and insight were gained for the design of
more efficient and effective systems for remote-
sensing research and application.
Alternative System Configurations
The LACIE systems experience has led to the
development of reasonable configuration alterna-
tives for production and research and development
system designs as well as for a more objective pro-
cess for system selection. As mentioned in the pre-
ceding subsection, LACIE involved two levels of'
processing.
1. Quasi-production—processing of a high
volume of data in a fairly automated manner
2. Research and development—processing of a
relatively small volume of data in a highly interactive
manner
In addition, LACIE provided experience in the
use of mainframe computers (IBM 360/75, IBM
360/148, IBM 360/195, Univac 1108/1110), minicom-
puters (three PDP-11/45's and an Image-100), and a
special-purpose processor (Goodyear STARAN).
Thus, LACIE familiarized its project staff with the
use of various machines and combination of
machines to work a wide variety of tasks in both pro-
duction and research and development.
The LACIE experience has pointed to the need
for the following research and development system
data processing requirements.
1. Rapid incorporation of apparently fruitful
research software into the test and evaluation system
2. Access to large data bases by all elements of the
research, development, test, and demonstration
effort
3. The capability to concurrently support several
modes of computer processing
4. The capability to track and manage all aspects
of the data flow
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5. The ability to transfer the demonstrated tech-
nology to user agencies
6. The flexibility to alter and upgrade any portion
of the software system
7. The capability to support and effectively utilize
certain commercially available software (such as
statistical software packages)
With this background, future data system usage
has been projected at tier distinct levels, and several
centralized and distributed processing systems have
been analyzed on a cost-effectiveness basis (dis-
cussed in the symposium paper by Gregor and
Spitzer), The findings of this s)udy indicate that ( 1)
all system configurations considered would perform
more effectively than the system used by LACIE,
(2) the development cost for any of the new systems
considered would be recovered in lower operating
costs, and (3) the 10-year life-cycle costs of the
system with single-machine architectures were
slightly superior to the 10-year life-cycle costs of the
distributed systems considered.
The peer group review team believes that the
question of distributed versus centralized processing
systems will remain a key issue for some time. For
more discussion of this subject, refer to the key
issues section of this report.
The LACIE also sponsored an examination of the
criteria used for computer system selection (see the
symposium paper by Poole). This work was under-
taken recognizing a need for a formalized system
selection process based on quantifiable criteria since
selection of a computer system to solve a particular
problem is a complex task, comparison of various
systems is difficult, and these factors often result in
selection of the wrong systems.
Poole's formalized evaluation process proceeds in
two phases. During the first phase, user require-
ments are defined and candidate configurations are
formulated. The capability of the candidate con-
figurations is then compared to combinations of'
computer processing requirements that are typical
representations of the total system workloads during
specific periods. These typical combinations of user
pomputation requirements are called benchmarks. If
a particular system configuration fails to handle the
benchmarks adequately, it is either altered and
retested or it is discarded.
Entry into the second phase of the evaluation pro-
cess is predicated on successful satisfaction of the
adequacy requirements In the second phase, user-
specific selection criteria are identified and segre-
gated into criteria categories. The criteria categories
are then weighed, as are the individual criteria com-
ponents of each category. Each candidate system is
Ilion given a numerical rating for each of the criteria
components, and an overall analysis of all candidate
systems is thereby quantified.
The review team believes that the quantification
of candidate system configurations was a useful pro-
cess and would contribute to the objectivity of the
selection process. It should be realized, however, that
some eery important variables (user expectations
dnd transportability of processing techniques) are
not easy to quantify with any degree of accuracy. Nor
is it always reasonable to linearly sum the weights of
the various criteria categories. For example, it' the
schedule for hardware delivery is too late for the
system to be used, it makes no difference how
transportable the system code will be or how inex,
pensive the system is. Conversely, if the cost is
beyond a certain limit, delivery schedule and system
availability and maintainability make little
difference. Such relationships between factors would
indicate the need for bounds on the criteria cate-
gories and/or a multiplicati\e rath ! n an additive
system selection model. The revs. ..s do believe
that although the evaluation model will help to add
objectivity to the process, the need for some subjec-
tive judgments will remain in the evaluation and
selection of data processing systems.
Evaluation of the LACIE Data Processing
System
the LACIE planned to reach a processing
capacity of 4800 segments over eight countries an to
demonstrate a 14-day segment turnaround time 1, nt
collection of Landsat data to availability of classifi^:a•
tion results for aggregation. These goals were not
achieved. The LACIE data processing systems : in
(flay) called for a phased 3-year program with i-
ually increasing capability and throughput basr,i in
available funding, improvement in analysis and data
system design skills, and equipment and software
procurement schedules. Planned segment processing
capacities and actual processing achieved (from Nay)
are as follows.
)Par	 &Pgmrws procevied
Planned	 Achieved
Phase I ( 1974-75)
	 693	 700
Phase 11(1975 .76)	 1800	 1800
Phase 111 (1976-77)
	 4800	 3000
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Although LACIE successfully achieved its proc-
essing goals for the first 2 years, it fell significantly
short of' its segment processing goal for the third
year. This shortfall may he attributed to three
factors_
I. During the second year of the LACIE project,
one of the two tape recorders onboard the Landsat-2
satellite failed. To preserve the capability to monitor
areas of the Earth during periods when the satellite
was not in contact with a Landsat ground station, the
decision was made to delete countries in the
Southern Hemisphere from the scope in the third
year of the LACIE project.
2. To improve the classification accuracy, the
decision was made to acquire and process all Landsat
data collected during the growing season over the
segments monitored. Thus, the volurrie of data ac-
quired and processed increased to a greater extent
than the number of segments processed. As a result,
the preprocessing capacity at the NASA Goddard
Space Flight Center was saturated.
3. Given the decision to acquire and process all
data collected over a segment during a growing
season, more resources would have been necessary
for every processing subsystem i° the numb^r of seg-
ments processed was to exceed 3000.
The timeliness goal of the LACIE project was for
the data to be analyzed and available for produ-tion
estimates 14 days after acquisition by Landsat ksee
the plenary paper by Hail). Because of the decision to
work a single 40-hour-per-week shift and the frag-
mented nature of the processing system (which
resulted frim the decision to utilize in-place skills
and equipment), the 14-day turnaround was not
demonstrated. The feasibility of a 14-day turnaround
was demonstrated.
Members of the peer group review team believe
that the failure to meet the timeliness and segment
volume processing objectives initially outlined for
the LACIE project does not reflect negatively on the
LACIE data processing staff. In fact, given the con-
straints of time, money, available equipment, and
magnitude of' the task, the LACIE data processing
achievements were excellent.
KEY ISSUES FOR FUTURE SYSTEMS DESIGN
The review team in its deliberations identified five
key issues that need to be considered in the design of
future systems. All these issues were considered in
the design of' the LACIE system, but they continue
to be important for future crop information systems.
Technology Transfer
The first key issue in system design is technology
transfer. The development of a routine, operational
crop information system rnwt incorporate those
system and operational constraints to be expected in
the end organisation ("user") that will operat;, the
system. A highly skilled research and development
team; may transmit the new technology to the user in
a number of ways. First, the technology may be
transferred in the form of scientific papers and
system documentation. In this case, the user must
develop his own system but does not need to pursue
research in interpretation algorithms. Second, the
technology may be transferred as a hi h-level
language software system capable of being rur on a
number of different computers, Unfortunately, such
systems are inefficient and cannot usually achieve
the throughput required of an operational crop infor-
mation system. Third, one may transfer a complete
system, software and hardware, from the research
and development organization to the user. Such a
transfer minimizes the necessity of creating ineffi-
cient software modules and preserves the integrity of
the developed system. Fourth, one may incorporate
into a system transfer the movement of operations
personnel from the research and development
organization to the user organization. By considera-
tion of the end objectives of the user organization, an
uptirial future :-rop information system can be
desig.ied for the user. In embarking on such a
development, the user organization must not
radically change its end objectives during the system
development. Both the user and the research and
development organization are constrained in tech-
nology transfer to define objectives, performance cri-
teria, the final system environment, and the end
operational structure. The primary purpose of
transferring technology is to eliminate costly duplica-
tion of research and development efforts. The pur-
suit of technology transfer by documents, hardware
and software, system, and personnel complicates the
initial design of any future operational computer
system. Ultimately, however, this approach is the
best one for future designs of crop information
systems.
Data Base Access
The LACIE required on-line access to a 3-hillion-
byte data base. This data base included the data for
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one complete crop year plus a few acquisitions for
certain segments for many years for research, test,
and evaluation. A future crop information system
will involve data from the thematic mapper of Land-
sat-D and from other satellites. The data volume of
the thematic mapper will he seven times that of the
existing Landsat multispectral scanner. The incor-
poration of synthetic aperture data could lead to a
data volume comparable to the thematic mapper of
Landsat-D. Therefore, the design of a new crop in-
formation system must consider alternative ap-
proaches to the construction of the data base with
respect to size, cost, flexibility, speed of access,
operational procedures, and error recovery.
The higher spatial resolution of the thematic map-
per means that there will he greater correlation be-
tween adjacent picture elements (pixels). Important
reductions in the physical size of the data base might
be achieved through image coding. A future system
could include a code/decode hardware processor for
image movement from data base to display devices.
The inclusion of cartographic ancillar y
 data suggests
that the designers of a future system may wish to
have access to the data base in the coordinates of one
or more map projections. Sonic geocoded data are
more efficiently stored as polygons. A future data
base might incorporate both grid data and polygons.
In determining the size of the data base available on-
line to the analysts, consideration should he given to
the operational structure of the system. It may he
possible to reduce the size ol' the on-line data base by
scheduling the flow of acquisitions from tape to data
base and hack to tape in such a way as to maintain a
minimum number of acquisitions with on-line access
in the data base, LACIE achieved the design and im-
plementation of a flexible data base. Faced with at
least a sevenfold increase in data rate and with a
mulCplicity of digital data sources, the designers of
the future data base will find the requirements fo- ac-
cess to the large data volums a key design issue.
Man-Machine Interface
I'he third key issue ident;fied by the , iew team
is the identification of the efficient divia,vn of tasks
for man and machine to minimize costs. The assign-
ment of tasks to the analyst or to the user depends on
their level of experience. Sophisticated interactive
algorithms require highly trained users. The paucity
of such users often leads to a series of selected
parameter values which less experienced users may
apply. Two methods of communicating with the user
and the software are menus of programs and a com-
mand language. Command language offers the opera-
tor the ability to accomplish a wide variety of opera-
tions, many of which might not have been con-
sidered when the system was originally designed.
However, as with all languages, one must continually
use it to maintain fluency. Operational procedures
which involve many users but in which the user has
oniy infrequent access to the system are better suited
to menu structures. The merit: of programs provides
a general structure to the information extraction
problem. For example, one might have such menu
titles as "input. preprocessing, feature extraction.
classification, and output." Interaction with pro-
grams selected from a menu could involve English
text with brief explanations of the actions required.
LACIE selected menus for its current system. The
choice of menus will need to ht, reconsidered for a
future crop information system since the number of
programs may exceed a manageable meou structure.
Large numbers of programs make a s^stcm seem
formidable to users less familiar with complex com-
puting systems than system designers. In the new,
system, the designers will need to combine batch
processing with interactive processing. One approach
would be to develop a "learning" capability in the
system. A sophisticated analyst would place the
system in a "learn" mode and proceed to execute the
complex sequencing of tasks for the recognition of a
particular crop. The system would "learn" the task
sequencing and record the selected parameters. The
sequence of tasks might he stored as a command file.
Then, a less experienced user could run the com-
mand file and associated parameter files and would
be required to enter only a few parameters.
The system should be capable of accepting new
algorithms easily for experimentation. Proven
algorithms could then he entered into the menu
structure easily, for example, if the menu structure
were stored in a disk file that could ne quickly edited.
At the end of each process, the LACIE system saved
the state of the system, a desirable feature in any
future system. With large numbers of programs, the
state of the system needs to be recorded so that an
analysis session can be interrupted or restarted after
system or analyst errors are encountered. Error
recovery, well handled in LACIE, also needs to be
considered for the future system.
Financially, more effort is placed on software
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than on hardware in large system developments for
crop information extraction. Hardware is important,
especially display devices, for effective man-machine
interaction. Future display devices should incorpo-
rate features that allow the full expression of the
analytical activity of a human perceiving an image.
For example, it should be possible to display the op-
timal spatial frequencies, colors, and contrasts for an
observer. Real-time magnification with resampling,
enhancements, and a variety of cursor modes is also
required. The display devices should be in a comfort-
able physical environment with low noise. Response
times should he fast to minimize human fatigue dur-
ing a session
The determination of the efficient division of
tasks for man and machine to minimize costs is
difficult and will require considerable research for
the design of the next crop information system.
Distributed Versus Centralized Systems
The review team concluded that the trade-off be-
tween cost and performance of distributed
(physically dispersed) versus cent;al;zcd (local)
systems was a key issue requiring further investiga-
tion for future systems design. As with technology
transfer, the selection of a distributed or centralized
system should depend, in part, on the organizational
structure in which the system will be finally placed.
In a distributed system, one has a complex com-
munications network. Operational control is dis-
persed. Often, the modes would he minicomputers
with array processors and special-purpose hardware.
In it distributed system, one gains parallel processing
and possibly more system tolerance of hardware
failures. The initial costs for such a system are lower.
However, the greater difficulty of programing
minicomputers boosts software costs higher than
those costs encountered with a large computer (refs.
1 and 2).
A centralized system has a large main computer.
The initial costs are high, but software development
costs for a crop information system are lower. It is
easier to maintain a secure system with a centralized
facility, and operational control is relatively simple.
The design of a centralized system is less costly than
that of a distributed system. Consideration of
centralized versus distributed systems will be needed
in the design of a future system and will be strongly
influenced by the user's operational structure.
Alternative Processing Strategies
Four alternative processing strategies are pro-
posed: the use of spatial and contextural properties,
parallel processing, flexible sampling, and feature
selection.
I. Since LACIE began, a number of new tech-
niques that should be considered in the design of a
future •,:stem have ben developed. The
multispectral scanner of the Landsat contains most
of its information in its spectral values. There is,
however, significant information in the spatial con-
tent of the image. Spatial information has not been
used to improve LACIE acreage -stimates, For ex-
ample, it has been shown that a simple postclassifica-
tion context filter can reduce classification errors of
agricultural crops by a factor of 2 (ref. 3). The use of
ECHO (Extraction and Classification of Homo-
geneous Objects) (ref. 4) has improved the ac-
curacies of classifications significantly. The thematic
mapper of Landsat-D, with its higher resolution data,
will necessitate the use of spatial and spectral tech-
niques in order to achieve maximum accuracy in
crop acreage estimation. A third approach to the in-
corporation of spatial information into the analysis
of Landsat imagery has been the development of tex-
ture features (ref. 5), which, when combined with
spectral features, have yielded higher classification
accuracies. Fourth, the computationally inefficient
methods of edge detection, image segmentation. and
field classification (ref. 6) have produced the highest
accuracies for single-date crop classifications. Future
crop information systems should include the use of
spatial features and contextural properties for
acreage estimation.
2. Inclusion of spatial features in crop image
analysis necessitates operations that ac; on windows
or groups of pixels rather than on the earlier per-
pixel processes. The extraction of spatial features for
various window sizes and the introduction of large
data volumes necessitate the development of
processes that act in parallel on the image. Parallel
processing can be achieved by multiple simple proc-
essors performing identical operations on different
data windows or by multiple sophisticated proc-
essors performing different operations on the same
data sets. The architecture of a parallel processing
system and its programing ate radically different
from the existing LACIE system. Research is re-
quired to identify the optimal mix of parallel and se-
quential processing, the optimum architecture for
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high throughput and ease of programing, and the
processes which b.st fit a paraile: processing system.
Although it is premature to remote sensing to in-
troduce hybrid optical/digital systems, by the early
1980's a successful parallel processing system might
include a combination of optical processors and com-
putzrs. Operations such as spatial filtering could be
performed in the optical processor rapidly while pat-
tern extraction was executed in the computer. The
review team recommends, therefor.:, that the design
of a future crop information system include a
thorough review and consideration of parallel proc-
essing approaches.
3. The design of it crop information system de-
pends on .,ie amount of data to he processed, which
in turn depends on the sampling strategy. Sampling
strategy (reviewed in much greater detail by other
LACIE teams) should be more flexible for future
systems in order to profit by good weather scenes,
major changes in crop acreages and distributions, and
the availability (for some countries) of accurate
ground information. Particularly desirable are
changes in sampling strategy that reduce the number
of segments and hence total system costs.
4. The LACIE computed the best set of three
Landsat dates to be combined with the most recent
Landsat acquisition. Feature selection involves the
computation of a distance measure between two
classes and the selection of that feature set which
permits the best recognition of the two classes. To
compute the distance measure, one needs the statisti-
cal parameters, such as spectral means and
co%ariances, for each class. LACIE personnel carried
out exhaustive feature selection: that is, they calcu-
lated the best feature set for all possible date com-
binations and classes. New algorithms have been
developed for which the optimal feature set can be
determined without calculating all possible feature
and class combinations (ref. 7). An alternative proc-
essing strategy for a new crop information system
would be the ability to compute from all the acquisi-
tions the best m-feature subset to identify a particu-
lar crop, with features d:awn individually from any
date. A reclUllion in the number of features in the
recognition process would significantly reduce
system costs. The review team recommends that a
new system incorporate efficient algorithms for
feature selection.
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ASSESSMENT OF THE USDA APPLICATIONS
TEST SYSTEM
The USDA Applications Test System (ATS) has
been the subject of careful systems studies. These
studies have resulted in a system design that utilizes
the state of the art in digital image analysis hardware
to allow efficient processing of the Landsat imagery.
At the same time, the system is flexible enough to
allow for the accommodation of new processing
requirements.
The system as currently configured is based on a
PDP-11/70 minicomputer that coordinates the ac-
tivities of the image analyst stations. the imagery
data base, and the array processing unit. There are
three image analysis stations, each containing two in-
teractive color displays driven by 1 2S model-70
refresh m.mories, an interactive DECwriter ter-
minal, and an interactive color graphics terminal.
The segment imagery is displayed on the interac-
tive color displays which allow for the simultaneous
display, of five acquisitions of Landsat data. All
analyst work, including pixel selection and identifica-
tion, field delineation and identification, and pixel
masking, is done on the color displays using a track-
ball cursor. Classification and clustering maps of the
segments are displayed as requested by, 	 analyst.
The imagery and the results of classification and
clustering are stored on the imagery r1ata base, which
currently consists of two Arnpex 300-megabyte
drives. The data are directly transferable via the
PDP-l1/70 massbus to the array processor and via
the unibus to the image displays.
All classification and clustering is done on a Float-
ing Point Systems AP-120b programmable array
processor. As currently configured, full maximum
likelihood cla., sification of one segment acquisition
(four channels; 117 lines by 196 pixels) into 30
classes is possible in only 10 seconds. Because the
AP-120B is fully programmable, it will allow needed
flexibility as processing requirements change or
evolve.
The ICS interactive color graphics terminal has a
microprocessor controller and allows the graphical
display of historical and meteorological data for the
segments at the request of the analyst.
FINDINGS
The peer review of the USDA ATS resulted in the
following findings.
1. Because of the relatively late formulation of
USDA goals within the LACIE time frame. there is a
certain discrepancy between the LACIF objectives
and current USDA requirements. For instance, it ap-
pears that commodity analysts will continue u make
national and global production forecasts and esti-
mates, with agricultural/meteorologica! and Landsat
data used only as inputs in the process, rather than as
part of an automated end-to-end system as envi-
---;,d in LACIE. Early asses^mcnt of crop condi-
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tions will have a high priority, as opposed to the har-
vest-time accuracy stressed in LACIE. Hence, direct
and complete transfer of the LACIE technology, pro-
cedures, and objectives is neither desirable nor cur-
rently taking place.
2. Many elements from LACIE are being
transferred partially or fully into the current USDA
system. Among the most significant of these are the
stratification concept through agrophysical units, the
segment image data base, the Phase 1. 11, and III
classification and clustering procedures and
algorithms; the yield models and data bases; spectral
and other analyst aids; image and ancillary data ac-
quisition techniques; and trained personnel.
3. New elements included in the USDA system
are the modular hardware and software design based
on dedicated minicomputers, the integrated cellular
data base design, the provision for output products
which played only an intermediate role in LACIE,
and the operation of a rigorous cost estimation and
budgeting program.
4. The current organization and system design of
the USDA ATS operation provides a significant
amount of flexibility for meeting new and changing
objectives and is an important tool for testing pro-
cedures and products in an operational environment.
ISSUES AND RECOMMENDATIONS
1. Some of the LACIE procedures incorporated
into the ATS, particularly as components of the early
assessment, have not yet been validated with respect
to the new objectives.
2. Sonic of the procedures and techniques
developed outside LACIE and not included in
LACIE because of LACIE's restricted objectives and
strict ground rules need to be investigated further.
3. Some of the LACIE procedures now being
transferred to the ATS, such as the sampling and ag-
gregation schema, may not be directly applicable to
the changing objectives of the USDA and therefore
need to be modified.
4. Detailed objectives and priorities with respect
to items 1, 2, and 3 urgently need to be defined for in-
corporation into the research and development
design.
MINOR POINTS
1. The excessive downtime of the current system
provide a serious handicap to meeting intermediate
ATS objectives and needs to be reduced, perhaps
through the engagement of an electronics technician
or increased redundancy.
2. The proprietary soltware arrangement is diffi-
cult to administer. and the software itself is difficult
to modify.
3. There is a lack of adequate hard-copy output
(plotter) in the current system.
4. There is a lack of adequate graphic input (coor-
dinate digitizer) that would greatly accelerate the
compilatioil of portions of the data base such as the
soils inventory.
5. In view of current developments in geographic
data base technology, it might be desirable to re-
examine alternatives and enhancements to the cur-
rent grid-based data organization.
SUMMARY
The objectives of the ATS, originally announced
in December 1974, have gradually shifted and are
currently influenced must heavily by the recent
USDA Secretary's initiatives, which place a high
priority on early crop assessment and detection of
unusual crop conditions abroad.
Early crop assessment abroad is currently per-
formed by USDA analysts on a largely qualitative
basis. It is not known how accurate these assess-
ments are for different regions and under different
conditions; therefore, no reasonable quantitative ob-
jective can be set for partial automation of this task.
In other words, assessments produced either by ATS
or by conventional methods cannot be verified. The
ATS has demonstrated that it can produce a com-
plete and timely early assessment for restricted
regions, but there has been no feedback so far from
the Foreign Agricultural Service, the ATS's putative
major client, on the usefulness of these estimates. It
is believed that very few persons in USDA under-
stand remote sensing and the 1 ACIE technology.
This has proved a handicap to irvolving, other USDA
personnel in planning the utilization of ATS prod-
ucts in operational 1'SDA activities.
The hardware and software configuration of the
ATS represents a scaled-down minicompuier-hased
version of the LACIE capabilities. The current con-
figuration is quite flexible and adaptable to changing
requirements and to the incorporation of new tech-
nology. In the opinion of the peer group, the impor-
tance of high-speed classification hardware has been
overemphasized at the expznse of expanding the
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data-base capability. However, the processing speed
of the system is likely to have higher priority than
the ancillary data supply (soils, crop practices, histor-
ical information, meteorological data) for several
years.
T ne turnkey approach to technology transfer
ador,ted by the ATS has created several problems.
Among these are the inordinate difficulty (including
legal constraints) of introducing even minor soft-
ware changes in the existing system, the heavy de-
pendence on contract personnel, and the lack of
hardware maintenance facilities and personnel at the
ATS site. As a result, development and maintenance
work frequently prevents ATS analysts from work-
ing on the system, contrary to the objective of pro-
viding a quasi-operational test environment. The
unpredictability of system availability also makes it
difficult to schedule other USDA personnel for
familiarization.
Although this might be the proper time to review
LACIE accomplishments, the ATS itself is not at a
comparable stage. Inasmuch as it is not intended as a
strictly experimental system, research goals of the
LACIE 90/90 type cannot he substituted for indica-
tions of ATS integration into mainline USDA ac-
tivities. The technical problems that would prevent
such integration appear to have been solved. Since
analysts using the computerized system will have all
the information available under the current manual
method, augmented by the classification, clustering,
image processing, and rapid information retrieval
capabilities of the computerized system, it is difficult
to see how the computer-aided analyst could not out-
perform his unaided counterpart. Therefore, this
peer group fails to find am unsurmountable obstacle
to the accomplishment of the objective according to
the current ATS plans and schedule
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INTHODUCTION
The LACIE baseline review in December 1974
and the LACIE documentation of initial project
design detailed many concerns about wheat area,
yield, and p roduction estimation techniques and pro-
cedures. The review occurred at the beginning of the
LACIE project; foresight indicated that the main
tasks for the supporting research, test, and evaluation
program would be the following.
I. In wheat area estimation (ref. 1):
a. Signature extension strata determination,
sampling, and analogous site identification
b. Classification accuracy and bias, including
human analyst effects, boundary pixel effects, train-
ing field homogeneity testing, detection of harvested
wheat; category thresholding; and multitemporal
layered classification
c. Data quality, including i ata dropout classi-
fication strategies and a cloud and shadow detection
algorithm
d. Feature selection and photograph inter-
pretation techniques, including a search for an op-
timum biological phase for the discrimination of
various types of wheat from nonwheat, improve-
ment of human analysis-interpretation techniques,
and concern for the man-machine interaction effects
e. Testing and evaluation of 16 specific ap-
proaches to wheat area estimation related to the
research tasks cited above
2. In wheat yield estimation (ref. 2):
a. Selection of yield models using universally
available data
b. Identification of yield strata
c. Testing and comparison of yield models
d. Selection of historical data
e. Selection of' operational models
f. Identification of crop calendars
g. Identification of surface weather models
based on environmental satellite data
h. Comparison of' phenological development
and yield
i. Comparison of other factors based on the
spectral appearance of wheat and its relation to yield
j. Research data and measurement require-
ments to support the research tasks
k. Testing and evaluation of requirements for
the research tasks cited above
3. In wheat production estimation (ref. 3):
a. Crop assessment improvements through
research in sampling strategies and error analysis
b. Development of aggregation strategies that
include attention to cloud cover problems and har-
vested wheat estimates
^t rn n	
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c. Development of a complete error analysis
model for LACIE, including the effects of analysts'
selection procedures and possible misidentification
of training fields, signature extension, feature (chan-
nel) selection, sample sufficiency, misregistration,
cloud cover, haze, data dropouts, different area
estimation methods, and the number of' classes of
scene objects
Some general opinions about the supporting
research, test, and evaluation program (the research
program ) are as follows.
First, the initial design of the research program
was on target, with one forgivable omission in tech-
nology transfer. The initial plan was understandably
broad and less focused than the research work which
developed as the actual problem areas unfolded. All
technical issues which arose were recognized as po-
tential problem areas in the original plan. However, it
now appears that there is a need for research into the
managerial, political, and economic aspects of the
development of a genuine user community, tech-
nology transfer has not been as easy as first thought
and the principal deterrents do not appear to be tech-
nical.
Second, the LACIE research program is judged to
have been rapidly responsive to needs expressed and
problems uncovered in the more operational aspects
of LACIE. One example is the complete redesign of
the anal ysts' interaction with data and machines to
decrease wheat area estimation bias. Another exam-
ple is the complete change of direction on signature
extension when the original strategy fell short of ex-
pectations. A third example is the increasing
emphasis on yield modeling and crop calendar
modeling wnen these proved to be major gaps in
scientific understanding.
Third, the research program has served to define
and "prioritize" the actual problems to he solved in
the l'urtherance of a global crop-monitoring system.
It is common for a carefully time-controlled high-
technology program to leave a rich legacy of maps
and routes for future directions, LACIE is no excep-
tion to this rule.
COMMENTS ON LACIE RESEARCH
In wheat area estimation, the most notable
rest.-arch development was made in careful prompt-
ing of the analyst in the selection and labeling of
training data for machine class_tication. The simple
single name for a series of improvements over initial
area estimation techniques is Procedure I. This pro-
cedure ensures a random sample of' "pure" (non-
boundary) pixels from a grid overlay of' a 5- by 6-
nautical-mile segment to be labeled by the analyst
and to provide starting vectors for machine spectral
clustering of total scene pixels. The procedure also
attempts to remove classification bias through a
forced labeling of a second random sample of' the
scene using both pure and boundary pixels. Primary
aids to the analyst are accurate crop calendars,
spectral data feature extraction plots of gr_enness
versus brightness (Knuth variables), and crop tem-
poral trajectories in gre.nness-brightness space.
Stripped of details and LACIE -specific names, the
development amounts to this: careful attention to
the design of a random sampling strategy with
careful attention to the factors of human analyst in-
teraction with data and machines decreased
classification errors and decreased 5- by 6-nautical-
mile segment wheat area estimation time from 12 to
3 hours. The development of Procedure I also made
multitemporal analysis much easier than with the
original analysis technique employed, this has served
to increase wheat area estimation accuracy signifi-
cantly.
Sun-angle and haze corrections and clustering
algorithm improvements also aided Procedure I
because of increased consistency in data and data-
processing techniques. It now appears that a formal
machine-to-analyst questioning process may aid in
enhanced consistency in analysts' labeling decisions.
Detailed classifier strategies studies or,
equivalently, proportion estimation methods did not
appear to result in a significant gain in acreage area
estimation accuracy. In general, different methods
evoke slight changes in decision boundaries. More
advancement appears to result from attempts to esti-
mate efficiently and accurately the pixel total-
population density function in spectral-temporal
space as provided by Procedure I.
The initial approach to signature extension (i.e.,
training a classifier on one segment and processing
nearby segments from that classifier) simply failed.
Geographically close segments are not necessarily
spectrally close. A more promising approach to
achieve the classification efficiency of .ignature ex-
tension is based on minimization of a multiple seg-
ment random sample after segments are grouped
into strata of similar environmental factors and after
data are corrected for haze and Sun-angle effects.
There are two problem areas in LACIE in which
research has provided little progress. First, classifica-
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tion accuracy in regions with small fields is not as
good as in regions with large fields because of bound-
ary effects and analyst labeling difficulties. Higher
resolution satellite da'.a appear to be the best hope
here, various edge-correction algorithms and spatial
clustering of per-field classifiers hale not yielded
dramatic performance increases. Second, it has
proven extremely difficult to distinguish spring
wheat from spring barley. A possible but less than
satisfying approach is historical, cultural, and eco-
nomic modeling of wheat to small grains ratios.
There is some hope that better crop calendar models
and more frequent satellite overpass data may enable
more subtle spectral and temporal discrimination of
wheat from confusion small grains.
Wheat yield estimation research made reasonable
advances during LACIE if one considers the level of
effort that was funded. Simple statistical models
developed from adequate historical data,
meteorological data, and an estimate of cultural prac-
tices effects work reasonably well under average con-
ditions and have been used in LACIE to date. If
historical data are spars?, there is an inadequate basis
for model development. The present weather station
network is more sparsely distributed than the
LACIE segment sites, making it possible to miss
localized severities. Even when an adequate histori-
cal data base is available, current models fail to ie-
spond to extreme episodic weather events.
The present approach to this problem of yield
modeling is to generate stratified statistical empirical
models using more frequent and more spatially fine-
grained input data of weather, soils, and cultural
practices. This modeling approach-is hopefully a pro-
ductive intermediate step between simple statistical
models and mechanistic (physiological) system
models. Mechanistic or physiological yield modeling
is in the embryonic stage of development with no
short-term operational usage expected soon.
It is generally believed in remote-sensing circler
that yield information may be contained in the
spectral response of satellite data and its develop-
ment over time. However, it is onl y now that suffi-
cient field spectral ground measurements are begin-
ning to be available, together with ancillary data that
might permit correlation of yield-dependent causes
and spectral effects.
It is the peer group's opinion that wheat yield
estimation by any means—satellite or otherwise—is
less advanced than wheat area estimation at this time
and is thus a major problem to be addressed through
research in wheat production accuracy achievement.
A problem related to y ield estimation and ol' great
importance in aiding the analyst in wheat area
estimation is the generation of accurate crop calendar
(phenology) models. "There is a need to develop ac-
curate, spatially dependent starter models to correct
nominal crop calendars for the difference between
normal and actual planting dates. It is also necessary
to correct for variable dormancy periods for winter
wheat. It was believed that the Robertson
biometeorological time scale model offered the best
approach for LACIE with correction for dormancy
and possible modification for inclusion of a soil
moisture variable. Here again, field spectral measure-
ments have only, recently been available in sufficient
quantity and variety to conceive of modeling the in-
ference of crop calendars from spectral-temporal
satellite data.
The major advance in wheat production estima-
tion was achieved by an improved sampling strategy
that assigned segments according to naturally and
agriculturally similar areas rather than political sub-
divisions. This permitted a signifrant reduction in
the number of 5- by 6-nautical-mile segments in the
U,S. Great Plains and in the U.S.S.R. necessary to
achieve LACIE goals. f= urther sampling efficiencies
have been proposed but not well tested in LACIE in
its short timespan. I{ere again, as in the case of Pro-
cedure I for the analysts' aid, sampling strategy has
been a fruitful area of research for the advancement
of the technology. Sampling has also proved to he a
far more complex issue than was apparent at the out-
set of LACIE.
SUGGESTED FUTURE RESEARCH AREAS
Future researcn for the advancement of global
crop monitoring technology should emphasize the
following areas.
1. Organizational design and management for the
establishment of a genuine user community
2. Yield and crop calendar modeling with in-
creased emphasis on physiological modeling and i,i-
ference from satellite data with close attentior to
sampling design for statistical models
3, Further improvements in efficiencies of area
estimation by even more attention to man-data-
machine interaction, which the peer group believes
will reduce analysis time significantly even from cur-
rent levels
4. Analysis of the type and quality of environ-
mental data employed by analyst-interpreters
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5. Sampling and aggregation design, including sig-
nature extension efficiencies
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